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Preface 
This report contains summaries of project management articles published in 
international scientific journals and conferences. The summaries were written as a 
compulsory task for the “TIETS19 Software Project Management, Theory and 
Practice – Theory” –course held spring 2013.  
The summaries were written in English or in Finnish. The summaries are not in any 
specific order; only English language summaries are first. All summaries have three 
sections: Introduction, Results and Conclusions.  
 
Timo Poranen 
Tampere, August 2013 
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An Approach for Modeling Architectural Design Rules in 
UML and its Application to Embedded Software 
A. Mattsson, B. Fitzgerald, B. Lundell, and B. Lings, ACM 
Transactions on Software Engineering and Methodology, volume 
21, number 2, article 10, 2012 
Background 
An important phase in software development is the design of the software architecture. For 
this purpose, the high-level structure is presented as a set of components and interfaces; also a 
set of architectural design rules for infrastructure usage is defined. Currently, these rules are 
expressed informally and reviewed manually, which is an error-prone and time-consuming 
work. 
A current suggestion for modelling design rules is to express them in a textual form and to 
address them to the resulting design, but this approach is not sufficient in cases when actual 
elements are not known yet. In addition, this approach becomes a bottleneck in a project 
where other processes have been automated.  
Other formal approaches such as predicate logic, set theory and UML at the meta-model level 
have been proposed. In cases when architectural design rules are used to constraint the 
detailed design which is made using UML, the usage of UML must be restricted by those 
rules. However, they are not easy to understand and to use by both architect and developers 
because it requires more extensive knowledge about UML and OCL expressions become 
quite complex. Considering this, a more intuitive approach was needed, that will be easier to 
understand and to model, it will not require any knowledge about UML meta-model and it 
will be enough automated. 
Results 
The approach developed in this work is based on the purpose of achieving the objectives 
mentioned in the background part, i.e. developing design rules using UML, making it enough 
automated and usable in a real-life development project. A literature review, focused on the 
role of architectural design rules, was performed to achieve the first objective. For the second 
objective a tool that automatically checks the correctness of architectural rules was 
developed. To achieve the third objective, architectural rules of an existing system were 
modelled according to the newly developed approach. 
The developed approach is using a set of transformations from model constructs to a UML 
profile. The set contains seven transformations, which are as follows:  
1. A class with a stereotype is transformed into a new stereotype with the metaclass of 
the old stereotype extended, unless the second transformation applies. 
2. If there is a metaclass, then there is already a class representing the language 
metamodel and is not transformed into anything. 
3. If there is a role in the metamodel on the far end of an association of two metaclasses, 
then the multiplicity of the role for an element of the second metaclass stereotype 
shall be constrained to the multiplicity in the first stereotype. 
4. If an attribute matches an attribute of class stereotype in the metamodel, then it is 
transformed into a constrained on that attribute 
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5. If for the attribute no matches were found in the class stereotype, then it is 
transformed into a stereotype attribute. 
6. Any constraint of a class is copied to architectural rules profile, considering the class 
stereotype. 
7. A generalization relationship from two classes is transformed into a generalization 
from the second class stereotype to the first class stereotype in the architectural rules 
profile. 
This set of transformation is general and complete, but because it is still too complex to use, 
an additional UML-specific transformation set was defined. The purpose of the additional set 
is to override the main, in case when both of them apply. 
To achieve the goal about making the architectural rules enforcement automating, a tool and 
a new method were developed. The tool is built in C++ and the model reader component is 
independent from other tool’s parts, but is limited in reading models (currently, only 
Rhapsody model). 
In order to prove that the developed approach is applicable to a real-life project, the 
architectural design rules of an existing system were successfully modelled according the 
transformation set proposed. 
Conclusions 
As an important part of software architecture, designing architectural rules needs an approach 
to allow design automation, UML usage without extended knowledge about UML metamodel 
and real-life project applicability is needed.  
All these objectives were achieved in this work by developing a new approach to modelling 
architectural design rules. To allow automation, a tool was developed, which is used for 
Rhapsody modelling. The tool consumes approximately 200 man-hours, which is considered 
to be a relatively small task. In order to test the applicability, the approach was applied to an 
existing system, for which from the total 66 rules only eight could not be modelled because 
of their judgemental character. In addition, the developed approach is easy to use and 
understand by architects and developers, because it allows the rule to be modelled at an 
abstraction level close to the rules modelled. 
 
Iulia Adomnita 
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Challenges with Software Verification and Validation 
Activities in the Space Industry 
R. Feldt, R. Torkar, E. Ahmad, and B. Raza, in Proceedings of Third 
International Conference on Software Testing, Verification and 
Validation (ICST), pages 225-234, 2010 
Background 
Space related systems and applications need to be highly-reliable. The industry has to follow 
a set of particular standards and prescribes engineering processes and methods in order to 
achieve such a desirable quality. One of the standards associated with space systems is 
European Cooperation for Space Standardization (ECSS) which is the focus of this paper. 
ECSS is analyzed and evaluated, based on two sample companies which are applying those 
standards in their validation and verification activities (VVA), if its standards are cost-
effective and suggest probable ways to make it more efficient without losing quality.  
This paper contributes to the current challenge in three different ways. Firstly, it analyzes the 
identified and prioritized challenges in VVAs of different organizations in the space industry. 
Secondly, it evaluates the effects of ECSS on those VVAs and last but not the least, comes up 
with a proposal solution for existing challenge concerning V&V processes and their usage in 
the space industry.  
Results  
The study started with initial investigation that conducted using a web-based survey, an in-
depth review of documents at the two sample companies- SSC and RUAG- in order to gather 
information regarding: a description of processes, software tools used, common defect types, 
defect detection techniques and also techniques to combine different VVAs.  
In the next step, a connection between current defects and VVAs, current challenges and 
issues in V&V (verification and validation) processes and also effect of ECSS in addition to 
identification of solutions are evaluated. Finally, evaluation of solutions was conducted using 
questionnaires and informal discussions with V&V experts in the companies. 
The questionnaires divided to four main themes that surveys respondents in terms of their 
understanding of ECSS standards, effectiveness of V&Vs, efforts required for different 
VVAs, and change in a particular VVA if ECSS is not relevant. For example, for the first 
theme, knowledge distribution of ECSS among both companies is identical or for the second 
theme, for RUAG the most effective VVAs are considered to be ‘code review’, whereas for 
SSC ‘unit testing’ is considered to be more effective. Also for the third theme, For RUAG, 
validation testing and system testing requires more effort compared to other VVAs, whereas 
for SSC it is system testing. 
Regarding ECSS issues, the challenges and issues in Table 1 were identified during the two 
case studies. The empty cells indicate that it was not an issue or challenge for that particular 
company. For instance, taking ‘knowledge’ from the table, “at SSC the ECSS knowledge is 
unevenly distributed between individuals” (p. 5) or taking ‘inflexibility’, “at RUAG they find 
it hard to make changes to requirements during an ECSS project” (p. 5). 
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Table1: Challenges and issues related to ECSS standards. 
  
Regarding VAVs issues, the challenges and issues in Table 2 were identified. 
 
 
Table2: Challenges and issues related to VAVs standards. 
Conclusions 
Based on identified issues and challenges recommendations were proposed in order to 
address the mentioned issues. Suggested recommendations include: 
• Clarify reuse of artifacts and VVAs. Evaluate cost effectiveness. 
• Allow alternative processes and consider simpler/quicker ways for process evolution 
to occur. 
• Clarify relationship and motivate differences between ECSS and other common 
standards. 
• Develop lightweight ECSS training material. 
• Ensure the standard is primarily goal-driven. Clarify explicitly for big trends, e.g. 
model driven development, how they can be incorporated. 
 
To sum up, in this study a variety of research methods namely, combination of 
questionnaires, document analysis and interviews were conducted in order to distinguish root 
causes of existing challenges in ECSS standards. Possible ways to address current issues in 
ECSS standards were introduced.   
 
Reza Ahmadi 
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Interpretative Case Studies on Agile Team Productivity and 
Management 
C. de O. Melo, D. S. Cruzes, F. Kon, R. Conradi, Information and 
Software Technology, volume 55, issue 3, pages 412–427, 2013 
Background 
A large amount of research has been conducted in Agile methodologies leading to potential 
improved productivity, shortening development time, and reaction times to market changes in 
the field of software development. It is accepted that industry has  adopted Agile methods. 
Research has been extensively carried out to identify factors that contribute and influence 
productivity in software development. There are four main factors generally discussed. The 
product being developed (Characterization of the specific software),  People (team members 
capabilities, experience, motivation),  Project (management and resourcing), and processes 
(tools and software methods).  This paper reports that little empirical evidence is known to be 
available to support this research. Using empirical evidence future research can be focused to 
those critical areas that will cause most productivity gains, and financial impacts. This paper 
outlines a detailed industrial case study on three companies over a period of 6 months to 
answer the question “Which factors do have impact, and in what way, on team productivity 
when using agile methods?”. 
Research has shown that team composition & allocation, external dependencies, and staff 
turnover are the main influences on Team Productivity.  To answer the question the authors 
conducted this extensive study formulating first a thematic map. They compared this with 
their conceptual framework for agile development productivity. From this the conceptual 
framework is improved and more detailed reasoning provided based on the empirical results 
along with agile team productivity and management factors.  
Productivity is controversial and varies due to context. There is no general consensus on 
measurement of software productivity for this reason. For this study the authors define 
productivity using team perception to quantify team productivity as a common measurement 
across the three companies.  
Results 
The research model chosen is started with Input-Process-Output (IPO) teamwork effective 
frameworks. IPO is a well known generic model in software development which has more 
recently been adopted for teamwork effectiveness and conceptual framework modeling for 
quantitative and qualitative studies. Initially a conceptual framework is proposed based on 
this IPO model where inputs, process and outputs are based on the agile principles. Figure 1, 
page 414. Inputs used are Individual group characteristics, Stage of team development, 
Nature of task, Organizational context, Supervisory behaviors. Outcomes are Agile 
Productivity, Attitude and Behavioral.  Group processes are Internal and External. Note that 
Inputs directly, or indirectly via group processes, drive the outcomes as shown in this 
conceptual framework.  
A multiple case study was conducted for six months based on three companies in Brazil. 
Selection criteria for Companies chosen was that they have used agile methods for at least 2 
years, Projects in place for at least 6 months with at least 4 workers co-located, along with 
each  business in different segments and geographical location. The length of the study was 
chosen to be six months to remove or identify productivity factors over time. 
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Company 1 provides financial systems, uses XP/Scrum and has one week cycles,  employs 
400 people and has 33% staff turnover. Company 2 provides E-Commerce, uses 
XP/Scrum/Lean principles and has  3 or 4 week cycles, employs 120 people and has 40% 
staff turnover. Company 3 is an Internet content provider, uses Scrum/XP/Lean principles 
and 3 week cycles, employs 200 people, and has 35.3% staff turnover. Table 3, page 419, 
further details the degree of adoption of agile methods in detail within each company. The 
data collected was retrospective document analysis, semi-structured Interviews and non-
participant direct observation field studies.  
Interviews were conducted by an author experienced in requirements elicitation and 
interviewing techniques. Interviews lasted one hour and were recorded.  Interviewees were 
informed of the importance of the study, and included developers, project managers, product 
owners with differing experiences. No details were given to bias their information. Appendix 
A, page 425 gives the interview guide. Questions ranged from motivational, to influencing 
factors on productivity,  and how the team operates.  
Non-participative observation protocol is given in Appendix B, page 425. It outlines the 
questions the observers should consider and frequency they should be examined. The 
observational protocol questions were designed to detect factors in every day practices that 
effect productivity of the team. Analysis first consists of constructing a thematic map, often 
used in qualitative data to identify, analyze and report themed information. The thematic map 
shown in Fig4, page 417, identifies three themes. Inter-team coordination, Team member 
turnover, and Team design choices along with reasoning. At a later stage further information 
is added regarding impacts affecting these themes and whether they have positive or negative 
impact.  The thematic map findings were discussed and reported using the conceptual 
framework.  With this combination the thematic maps limited interpretive power and the 
frameworks ability to provide clarity and focus the research claims are better extended and 
communicated for discussion.  
Team member turnover is a productivity factor producing cost in separation, advertising and 
recruiting, The relevance to this research is the team productivity is affected until the team 
member is integrated and up to speed, and loss of effective contributors when someone 
leaves.  There was a positive side found when new members contribute new ideas and 
experience to the team. These positive and negative effects were clearly identified in 
interviews and retrospectives from the companies. 
Team Design Choices affects productivity. This research identified desirable team attributes 
as full time allocation, diversity, skills, team size, co-location.  Interviews identified that 
experienced and less experienced members provide more cohesion and flexibility, less 
conflicts. Small team size was found to improve communication and  alignment, 
responsibility and commitment.  Bigger teams have more communication and conflict 
resolution, more people to understand and align to the big picture.   Social interaction of co-
location improved communication and removed boundaries within hierarchical organized 
companies. Workspace layout considering desk positions and proximity also affected how 
well co-location worked. Although considerable influence is exerted by team design choices, 
most of the decisions are made by people outside the team, or their control.  
Inter-team coordination affected productivity due to shared resources, prerequisite 
constraints, simultaneity constraints, relationships of tasks and sub tasks dependencies 
between teams. Inter-team coordination processes are then needed to manage these 
dependencies. Examples of inter-team dependencies found were external customers, QA, 
releasing, testing, integration, production, reuse of components under development or 
maintained in other teams. All three companies in interviews and retrospectives identified 
impediments waiting for resolution by external dependencies like this. Some teams owning 
components to be reused were not committed to the same goal, only the to the task to be 
completed. Other dependencies working on different schedules, like QA and integration. 
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Roles were identified as being used to influence and enforce practices and choices on teams. 
An example used was an administrator using their role to tell the team how to proceed in 
administrator activities, yet not belonging to the team or committing to the same goals.   
In further discussion the influencing factors for team productivity are further explored. 
Productivity was particularly sensitive to team management. Agile teams take responsibility 
for managing their own work and behavior, yet others usually make decision about goals, 
team structure and organizational support.  
Revision and extension of the conceptual framework during discussions was made. Figure 6, 
page 421, identified specifically staff turnover and effects on the agile team productivity 
using IPO, now including positive or negative contribution to the productivity. Figure 7 , 
page 421, identified specifically the team design choice factors and effects on agile team 
productivity. Whilst Fig 8, page 422, identified specifically Inter-team  coordination factors 
and effects on agile team productivity. An extensive and more in depth  elaboration is given 
for the working and reasoning of these drawing from the data that has been studied. The 
limitations of this study are well thought out and explained. Every effort was made to give 
correct finding and remove bais and false information .Credibility was promoted using well 
known and established techniques. Confirmability was ensured using multiple researchers 
working through the data. Dependability was ensured audit trail and traceability. 
Transferability was ensured by full disclosure of context settings, data extraction, synthesis 
processes used.  
Conclusions 
A detailed multi-case study has been given based on empirical research to find “Which 
factors do have impact, and in what way, on team productivity when using agile methods?”.  
This is a very rich paper about effects on team productivity, which should be recommended 
to read for anyone running agile teams, and form a basis for further empirical research.  
Major factors identified are  Team member turnover, Team Design Choices affects 
productivity, Inter-team coordination productivity. The  conceptual model initially given has 
been further detailed in three individual conceptual models for each of those contributing 
factors and how they effect productivity which are soundly backed up by the research data.  
Future research could be directed to give guides for managers and organizations setting up 
agile teams as they play such an important factor outside the control of the teams themselves. 
Multiple team dependency management has been identified as a performance hit for many 
years as well as highlighted in this research. Dean Leffingwell was quoted and has a book 
defining how larger organizations can use agile release trains to synchronize multiple team 
releases.  This paper showed the problems due to asynchronous release cycles. It would be 
good to compare teams following Dean Leffingwell's suggestion of the agile release train for 
bigger organizations as a comparison solution for the issues highlighted here. An example is 
Nokia, which has implemented this synchronous Agile release trains and similar problems 
existed, but a proper study would be invaluable to extend this area and compare with the 
results found here.  
This study was Brazilian companies.  Although I believe this would be representative, a 
further study in different cultures would further solidify findings to remove any cultural 
influences that may affect productivity, for example was it the agile practices and people 
fitting into the team that was accounting for high turnover. Or is this a cultural factor which is 
influencing productivity but normal in these situations and not because of the agile team 
setup? 
 
Andrew Cox 
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Interpreting an ERP-implementation Project From a 
Stakeholder Perspective 
A. Boonstra, International Journal of Project Management, volume 
24, issue 1, pages 38-52, 2006 
Background 
ERP systems are sets of integrated applications that can provide a total solution to an 
organisation’s information system needs by addressing a large proportion of business 
functions including financial, accounting, human resources, supply chain and customer 
information. They support a process-oriented view of the business as well as business 
processes standardised across the enterprise (Shehab, Sharp, Supramaniam, & Spedding, 
Business Process Management Journal, volume 10, issue 4, pages 359-386, 2004). 
This article aims to uncover some important dimensions of the organisational change issues 
around ERP-implementation projects by focusing on how ERP-implementation can impact 
the interests of stakeholders around the ERP system and how these groups may react by 
trying to influence the course of events and to alter the design in ways that are more 
consistent (p. 38). 
Results 
The study shows how the outcome of ERP-implementation can be affected by the meaning, 
which various stakeholders attach to such systems, and by the actions they take throughout 
the project. 
Stakeholders possess one or more of three relationship attributes: Power, Urgency and 
Legitimacy. Combining these attributes generates eight types of stakeholders (p. 40-41): 
1. Dormant stakeholders possess the power to impose their will on a firm but, by not having a 
legitimate relationship or an urgent claim, their power remains unused. 
2. Discretionary stakeholders possess legitimacy, but have no power for influencing the firm 
and no urgent claims. There is no pressure to engage in a relation-ship with a stakeholder. 
3. Demanding stakeholders exist where the sole stake-holder relationship attribute is urgency: 
those with urgent claims, but having neither legitimacy nor power. 
4. Dominant stakeholders are both powerful and legitimate. Their influence in the 
relationship is assured, since by possessing power and legitimacy they form the dominant 
coalition. 
5. Dependent stakeholders are characterised by a lack of power, but have urgent and 
legitimate claims. These stakeholders depend on others to carry out their will. Power in this 
relationship is not reciprocal and is advocated through the values of others. 
6. Dangerous stakeholders possess urgency and power but not legitimacy and may be 
coercive or dangerous. The use of coercive power often accompanies illegitimate status. 
7. Definitive stakeholders possess power legitimacy and urgency. Any stakeholder can 
become ‘definitive’ by acquiring the missing attributes.  
8. Non-stakeholders possess none o f the attributes and, thus, do not have any type of 
relationship with the group, organisation or project. 
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The literature referred to a single case study that was focused to trace the dynamic nature of 
stakeholder behaviour (p. 41) and unfolding of ERP Implementation process. The study tried 
to identify different sets of stakeholders, interpretation of technology by the stakeholders, 
affect of ERP implementation on the interests of the stakeholders and influence on the 
implementation process. 
The research shows that implementation of ERP is a socially, politically and technically 
complex under-taking that influences nearly every aspect of organisational functioning and 
thus affects the interests of many different stakeholders during the various stages of the 
project. ERP-systems are building blocks of organisational strategy. This means that ERP-
implementations resemble the nature of the strategy processes, which often have emergent 
and adaptive characteristics rather than planned. Changes in the external environment, the 
emergence of new opportunities, and other unanticipated events make departure from initial 
ideas often inevitable (p. 50). 
Different stakeholders can interpret ERP-systems in different ways, given their own histories, 
interests, self-images, prospects and views. Some groups perceive the system as a means to 
realise certain new company wide objectives, while others see the system as a way to regain 
lost power or as a threat to legitimate local interests (p. 49). 
ERP-implementation is a dynamic process, which means that views, which are held by the 
stakeholders at one point in time, may change during the project. This may depend on various 
reasons, including cognitive, political and opportunistic ones (p. 50). 
Conclusions 
ERP-projects is a complex cock-tail of rational assessment mixed with various perceptions, 
quests for power, leadership and subtle processes to gain support for further progress of the 
project (p. 50). 
ERP-implementations challenge vested interests, and lead to opposing views from various 
players. Implementation includes multi level activities, which are not the exclusive area of a 
single project manager (p. 50). 
Moreover, good project management of ERP-projects goes far beyond the technical 
implementation of the system. ERP-implementation can be perceived as an organisational 
change project and should be managed accordingly. 
Different stakeholders may change their roles during the project. Establishing more stable 
structures where members of senior management play a role, also during the implementation 
phase, may support the realisation of the initial project goals. Project managers should be 
aware of this and stimulate top management presence (p. 51). 
 
Eashan Salhotra 
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How Do Top Managers Support Strategic Information 
System Projects and Why Do They Sometimes Withhold 
This Support? 
Albert Boonstra, International Journal of Project Management, 
volume 31, issue 4, pages 492-512, 2013 
Background 
It is generally agreed that the support of top management in strategic information system 
projects is an important success factor. The relationship between IS projects success and top 
management support is quite a studied subject, but there is only little reliable knowledge 
about the types of behavior top management support contains. 
In prior studies top management support has been treated as a single construct, something 
that can be given or withheld. The paper of Albert Boonstra, however focuses on the concept 
of top management support. 
There are three main questions the research aims to answer: "1) What behavioral types are 
associated with top management support for strategic IS projects? 2) How can these 
behaviors be placed in a coherent framework? and 3) Why do managers sometimes withhold 
these types of support?" (p. 501).  
Results 
In the paper the author introduces a framework of top management support behavior types 
and aims. The framework is developed by using a multiple case study design. The research 
involved five case studies of IS implementation projects. All of the projects were company-
wide, involving multiple business units or integrating IT systems, strategic in nature and 
complicating in terms of duration, budget and user groups. All companies had several levels 
of management and their IS project already in the roll-out phase. 
Organizations and projects involved in the case studies were as follows: an ERP project of a 
manufacturer, aiming at aligning the companies systems' with the business strategy of the 
company; a CRM implementation project of a large financial service provider, aiming at 
improving customer service and including a vast number of employees in more than 100 local 
branches; an ERP integration project of a dairy food company, aiming at integrating the 
company's numerous IT systems; an e-government project of a city council, aiming at 
providing e-services for the residents of the city; and a electronic he alt record integration 
project of a hospital, aiming at integrating 24 different electronic patient record systems 
inside the organization. 
The research team prepared the interview questions by first studying other research models 
and theories on the topic and familiarizing with the case study organizations and projects 
through other data sources, such as observations and internal project documentation. In 
addition to the representative of the organization's top management, other project members, 
such as business managers, project managers and workers, were also interviewed. An average 
of 7 interviews was made in each organizations with an average of 5 organization members. 
Based on previous research literature and the research material, five top management 
behavioral categories were identified. These categories were used to classify the supportive 
top management behaviors identified during the research. The five categories were: 1. 
resource management of financial, material and human resources, 2. establishing and 
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enforcing of the IS project's and organizational structures, 3. enthusiastic communication 
about the  project, 4. sufficient knowledge regarding the management and content of the 
project, and 5. using of the power to resolve possible conflicts and to protect the project team. 
The framework for top management support also includes four agendas that different types of 
behavior aim at. These agendas were "Accommodating the implementation project", 
"Reshaping organizational context", "Adapting the IS to the organization" and "Dealing with 
stakeholders" (p. 503). When combining the aim with the category as a result the research 
introduced a framework with total of 20 definitions of top management support behavior 
types, and then analyzed how many of each support behavior type was detected in each IS 
project. 
Cross-case analysis revealed variance in overall top management support in the case study 
projects. But also the perceived adequacy of top management support variated. The support 
of top management was perceived adequate when "the overall amount given by the top 
management matches the perceived amount needed" (p. 508). The amount and type of 
support needed fluctuated in different stages of the project. 
To answer the last of the three questions about the reasons why top management withholds 
supports, the researchers found out that top management struggled with the capabilities to 
give support: there was not enough expertise, resources nor time. Another reason was the 
ever changing goals and context of the IS project. It is hard to give support to a project if it 
starts to look like a failure. And the disagreement among other top managers of the right 
support type was also seen as a possible reason for a low level of support. 
Conclusions 
The main conclusion of the research seamed to be that "the top management support is a 
context-dependent balancing act involving several types of support, with various intensities, 
aimed at a range of goals which may change over time" (p. 509). The flexibility of top 
managers in how, when and at what intensity they give their support was seen as one of the 
key issues. As well as understanding that different kinds of IS projects in different kinds of 
environments have different needs when it comes to top management support. There is no 
one-and-only right way to act. 
 
Siiri Tammisto 
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Project Scheduling With Limited Resources Using a 
Genetic Algorithm 
J. R. Montoya-Torres, E. Gutierrez-Franco, C. Pirachicán-Mayorga, 
International Journal of Project Management volume 28, issue 6, 
pages 619–628, 2010 
Background 
The article is focused on solving a Resource-Constrained Project Scheduling Problem 
(RCPSP) with a certain kind of genetic algorithm. In earlier project scheduling models taking 
the resource constrictions in all levels in mind were not taken to count in the algorithm, but 
were the responsibility of the project manager to take in mind differently in all parts of the 
project. The current approach handled in this research is based on the idea of taking resource 
restrictions in mind in project management with efficient scheduling based on object oriented 
programming model. The object orientation allows the project to be cut into instances based 
on the concept of activity list. These instances can also be seen as chromosomes of the 
project which can create evolution in project due to certain kinds of mutations. The mutation 
is based on crossover of two instance nodes. The start and ending nodes are time valued for 0 
and therefore can be called as dummy nodes. Genetic algorithm is based on simulating the 
real evolution methods inside a software project. Evolution strategy is based on selecting the 
best individual node or individuals and then uses it or them to generate a set of new 
individuals in the next generation. In a project based on such algorithm there would be 
constant evolution and progress to some direction in the project considering the scheduling 
the object orientation in programming issues and resource management (as the algorithm 
takes the available resources in count).  
Results 
The algorithm discussed to be genetic that was used in this article was programmed with 
Java. Computational experiments were ran on the algorithm. The experiments were 
experimental on their nature. The goal of the experiments was to count the crossover 
probability and mutation probability with certain amount of individual values, the amount 
was either 100 or 150. Over 2400 instances were used. Also the algorithm was compared 
with other state of the art algorithms previously used in scientific literature. From the 
researches referred to only other algorithms based on the genetic approach were taken for 
evaluation. The tables in the article show that there was sufficient enough results by the 
algorithm. Though the solution value never was greater than 10% and when the amount of 
individuals was raised from 100 to 150 the differences with previous experiments with other 
similar algorithms decreased. Taken in count in the computational progress there was also a 
fitness function involved to define the optimality of chromosomes of the certain individual 
taken account. The fitness function was based on the idea of evolution strategy and supports 
the idea of mutation. Though low values seemed to give more valuable results towards 
empirical studies around the topic. The result bound conclusion proposed that is not possible 
to find actually any groundbreaking optimal solutions for instances of higher value in node 
quantity in reasonable computational time.     
Conclusions 
The research is again only one computational and object oriented programming based 
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approach in creating a genetic algorithm for organizing efficient project scheduling. The 
results are not groundbreaking but they were encouraging for the research team according to 
the article. Their further research will include non-renewable resources and other objective 
functions to include activity costs. 
In connection to this I might appoint some criticism towards the article that these issues were 
not handled clear enough in the begging of the article in my point that which kind of 
resources and costs the researched algorithm in fact was able to handle, but of course it is 
understandable that when talking chromosome level in any topic the perfection must be built 
in levels and new features will always be added due to evolution, not just in the algorithm but 
also in the research. 
Maybe a right algorithm eventually would solve core problems in resource-constrained 
project scheduling as evolution in earth has created a species such as humankind to solve 
some problems that the previous primates were not able to solve, but maybe it could be 
arguable if this is all just based on computation, but this is just my opinion. I would say that 
good scheduling is more up to good humanistic management not just calculated results. 
  
Mikko Myllylä 
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Building Theories of Project Management: Past Research, 
Questions for the Future  
J. Söderlund, International Journal of Project Management, volume 
22, pages 183-191, 2004 
Background 
The field of project management has been an issue of controversial debate over past decades. 
The aim of this discussion is to promote the standardization and certification programs for 
project managers. To the day several institutions and associations have been established with 
prime goal of bringing professionals together and creating an effective network. The 
members of these networks come from various disciplines such as psychology, pedagogy, 
business administration, organization theory, industrial engineering and sociology. 
Despite the rapid development seen in recent years the field of project management has been 
blamed for too narrow focus and almost an entire lack of empirical studies.  Project 
management researches have been accused for being too focused on studying the reasons for 
success and failure of projects instead of examining the big picture. As a result many 
important questions that are at the core have not been addressed properly. 
The diversity of the field of project management introduces many challenges that need to be 
tackled. While increasing the complexity of the field the multidisciplinary nature of project 
management also complicates an agreement on fundamental ideas of project management 
research. The aim of the original paper of this summary is to raise a discussion and debate 
about some fundamental theoretical issues related to project management research. 
There are two major lines in project management field to follow. One line traces the 
intellectual roots of project management research to various types of planning techniques. 
This approach presents project management as a specific problem-solving method with 
strong connotations to optimization theory and applied mathematics.  
The other dominant lineage traces the project management research to completely different 
intellectual roots. The process of managing projects is seen as a broader discipline where 
projects represent empirical entities. The biggest difference between these two main 
theoretical traditions is in the way they look at definition. One tradition traces its intellectual 
roots to the engineering science and applied mathematics where another tradition leans 
towards social sciences with special interest in the organizational and behavioral aspects of 
project organizations. 
One of the fundamental controversial topics in project management research is associated 
with the perspective to look at projects. For some researches projects are nothing else than a 
way of looking at industrial and organizational activity. Thus researching into projects is 
more a matter of looking to capture the unique, complex and time limited processes of 
interaction, organization and management. 
The alternative point of view is to stress the importance of providing knowledge and theories 
about the organization and management of projects. This approach emphasizes the 
importance of project dimension as a universal entity. Typically in a project context the 
universal elements are normally uniqueness, task complexity and time-limitedness. 
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Results 
It doesn’t come as a surprise that the majority of modern organizations are relying on 
projects. The term project itself is often used to describe the observed pattern of organization 
or interaction. The important question to be answered is why firms and projects exist in the 
first place. Answering this question is not only the matter of philosophical discussion. 
The major role of theories and models is to enhance our understanding of the field or 
phenomena we’re interested in. Despite the broad attention in the scientific literature there are 
only a few studies discussing the behavior of project organizations in theoretical terms.  
Partially this is due to the lack of available options. Many of models and techniques found in 
the project management field fail to explain or increase our understanding about the behavior 
of project organizations. 
The existing project-oriented literature does not explore thoroughly all the aspects of projects. 
Especially the difference between “temporary” and “permanent-like” organizations has not 
been discussed extensively. As a result many important questions have not been answered. 
How do people react on time pressure and control by deadlines and milestones? These sorts 
of questions have to be tackled in order to create new and evolve existing theories. 
Conclusions 
In the profit seeking business world organizations usually relies mostly on measurable 
metrics. This mindset inevitably translates also to the project management research. Areas 
like critical success factor are of particular interest. The downside of concentrating only on 
critical success factors is that it easily ignores the behavioral dimension of project 
organization. When thinking about the success criteria it is necessary to broader the 
traditional triple constraint model (cost, time and conformance to specifications). 
 
Elvis Okemou 
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The Strength and Weakness of Requirement Engineering 
(RE) Process 
A. Haron and S. Sahibuddin, in Proceedings of the 2nd International 
Conference on Computer Technology and Development (ICCTD 
2010), pages 56 - 59, 2010 
Background 
Requirements engineering is an important part of the software project development. The goal 
of RE is to understand the needs of the stakeholders and by being able to provide the software 
engineer with tools and techniques which help understanding the process better, in order to 
have a software that  meets the client's needs. There is also a question as to why there is a 
need of RE in the developments of software projects, The need is that RE helps the developer 
to better understand before the actual development process begins, this helps in reducing the 
cost of rework in a software lifecycle. The RE process is a part of the software project 
management cycle, RE ensures the overall quality of each stage of the product development. 
In simple terms requirements are the specifications of the product, meaning they are the 
descriptions of how the product or the system should behave. This study tries to reduce the 
gap with comparison to the current requirements practices to the appropriate of requirement 
best practices. 
Results 
There is a Gap analysis made in order to identify the critical issues of the organization, when 
the analysis was made there were six components which were listed out. They were identified 
after the implementation of some software projects. They were divided into six components, 
therefore, managers, stakeholder, developer, business rules, business process and 
technology, thus making them all either inter related or directly related to each other. (p. 56) 
The first component is Managers: The main process of business is to deliver services to the 
public sector, in due course they have improved their services by creativity and innovation. 
The manager of the software project plans everything from the implementation to the layouts 
to the time frame of the project. The manager holds himself responsible for the requirements, 
release and the product life cycle. This also means that the success of the product depends on 
the skills and competence of the manager. This paves to the risks and success factors they 
need to take into consideration when facing challenges, some of them include defects, delays 
etc. (p. 57) 
The second component is Business Rules: when developing a project there are many things 
which need to be taken into account one such important factor when it comes to Business 
rules is to provide support for an organizations business strategy keeping in mind the business 
success. When there is an initiative taken to improve the service delivery there are some 
constraints in achieving the goals. The main constraint being the people and the management 
for approval. (p. 57) 
The third component is business process: The success of the software project depends on the 
business process we follow; they keep changing from time to time depending on the system 
application. This also determines the complexity of the project development. The projects 
which are most successful are those which have a excellent process and a clear team 
structure.  When a stakeholder requests for a requirements change this aligns with the process 
change also this helps the requirements provider either a stakeholder or a customer to contract 
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and realize a software solution. (p. 57) 
The fourth component is stakeholder: The most important component in the business process 
is the stakeholder. They are the ones who know what requirements are needed. Some of the 
issues that occur are in understanding the stakeholders' needs. In some situations there is a 
miscommunication between the developers. This is due to the gap between the analysts and 
the stakeholders; this is also due to the variation of the future needs of the system users with 
the actual needs. (p. 57) 
The fifth component is the technology:  The key factor when it comes to technology is that it 
should meet international standards. There are also constraints in meeting the expectation of 
the stakeholders, this is minimized with two things namely mapping and capability. This is 
then compared to the current infrastructure, software and hardware. Then there is the system 
of online where the stakeholders receive the services anywhere, anytime. This results in 
globalization of the standard. (p. 57) 
The sixth component is developer: The developers act as middle managers between the 
stakeholders and the managers. Any technical decision regarding the project needs to be 
consulted with the developers. Communication between the developers and domain experts is 
needed. The knowledge of the developer often aligns with the technology and helps in 
fulfilling the stakeholders' expectation with regard to proper market research and globalizing 
the project.  (p. 57) 
This paper suggested the RE process that were experienced by IT personnel. There are 
Elicitation process; Analysis and Negotiation Process; Documentation Process; Management 
Process; and Validation and Verification Process. This leads to the study implemented to 
identify the strength and weakness of RE process. 
 
Strength:  
The needed of the systems: This is the need to improvise the service delivery with comparison 
to other country or among application for the organization. 
To improve the current process: The goal of the system is to develop a system faster, 
cheaper, and safer. The goal of the improvement process is to minimize defects and maximize 
productivity. The task of documentation helps in identifying the weakness and potential risks 
which are very important for RE process. 
This paper also specifies the reasons for choosing components Of The Shelf (COTS),one 
being which the system serves as an existing surrogates, two being the adaption of either the 
whole or a part of the solution, three being the level of confidence it increases in the users. 
Furthermore the paper discusses the models and techniques used for the system development, 
and the need to choose the right kind of techniques for the project. (p. 58) 
Weakness:  
Lack of RE knowledge: Most IT personnel lack the knowledge of RE as they come from the 
background of programmers, testers, managers. The developers perceive the RE process to be 
less important when compared to other phases of development. 
Lack of REP elements: Requirements Engineering Process involves managers, domain 
experts, developers who share different skills, competences, backgrounds. These include 
disciplines such as elicitation, analysis, review, communication identification of problems. 
RE also emerges as a process of learning in which they are prioritized, negotiated, evaluated 
and documented. 
Lack of international standard implementation: It's not an easy task to adopt the available 
standard, the management maps well the guidelines and hints in applying the concepts, 
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approaches to the software projects. This implementation of international standard does not 
ensure a successful project. They need to be properly tailored to the level of the project in 
hand.  
Difficulty to adopt RE model: The difficulty is due to the methodologies taken into account 
based on the experience of previous failures. It's hard to convince the methods or model 
applied will work for another environment. 
Less exposure on RE technique: There are minor problems such as the success to the size of 
the projects, type and people involved in the project. There is no single solution which works 
for all the RE problems, as this is due to the diversity in the stakeholders. (p. 59) 
Conclusion  
This paper analyzed the RE process to go through a plan, first, proper training for the IT 
personnel in order to get familiarized with the RE process, second, exposure to real time 
environment to gain knowledge, third, the level of expertise in the field for the IT personnel 
is very important. As a conclusion, this research found strength and weaknesses in RE in 
order to reduce the gap of current requirement practice in Public Sector based on issues 
identified. The finding of strength and weakness of RE will help us to reduce the gap between 
current practice in the Organization with appropriate practice. 
 
Thrushna Nalam 
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Factors Associated with the Software Development Agility 
of Successful Projects 
J. Sheffield and J. Lemétayer, International Journal of Project 
Management, volume 31, issue 3, pages 459-472, 2013 
Background 
This paper from Jim Sheffield and Julien Lemétayer aims to find an answer to the question of 
which factors in a software project imply an agile way of software development. Agile 
software development methods are nowadays widely adapted and often preferred instead of 
the plan-driven traditional software development methods. These different schools of thought 
can also be (and very often are) mixed together. The authors point out that in order to get the 
most out of the project, the level of agility in development should be as good a match as 
possible to the properties of organization and to the development team. 
The data gathering of the research was done in two steps. In the first step, a group of project 
managers were interviewed. Based on the interviews and literature research, a set of key 
indicators of software development agility were selected for a short web questionnaire. 
The questionnaire was sent to a large number of project groups. The answers were then 
analyzed with statistical methods to find the key factors that would correlate best with 
software agility in the projects. In the literary, there is discussed a large number of concepts 
and measures that indicate software agility. In this research Sheffield and Lemétayer aimed to 
find the most important measures that would correlate most with the development agility of 
the project. 
The hypotheses for the research were that there are factors in the project environment and in 
the project itself that are associated with the approach to the projects' development model. 
These values would reflect the development agility of the project. The factors being 
researched were split into two groups: To those belonging to the project environment, and to 
those belonging to the project itself. 
Results 
The answers of the questionnaire seemed to point out that the organizational culture 
influences the level of development agility in the project. In many cases, the development 
routine, no matter whether it was plan-driven or agile, was found out to be an integral part of 
the company culture. This factor (organizational culture) was the most important factor in the 
project environment and was found to support the hypothesis H1. Of the project factors, the 
"empowerment of the project team" was found to have the highest correlation with the 
software agility of a successful project and was found to support the hypothesis H2. In 
comparison of H2 to H1, the project team empowerment was found to have the highest 
correlation of all the found factors, it being even higher than the organizational culture factor. 
In the project managers' interview stage, the level of experience of the project team was 
deemed to have a high importance in the successfulness and selecting the appropriate level of 
agility to the project. This "level of experience" measure includes the project team's education 
level. However, the level of experience of the team did not correlate with the actual level of 
software agility, measured in the second phase of the research. The interviews with the 
project managers also showed that the certifications and individual training level of the 
developers was not an important factor when determining the project agility level. This was 
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most likely due to the fact that the project members received a comprehensive training and 
induction to these rather large scale projects involved in the research. 
The two main factors that support the original hypotheses enclose also a number of variables 
that explain each factor more in detail. The "empowerment of the project" -factor has 
relations to a number of variables which were analyzed with factor analysis. The analysis 
revealed, that some components (variables) of the factor have a more important role that 
others. The most important ones were found to be agility supported by the customer, 
procedural empowerment and close customer collaboration. 
Conclusions 
The implications of the research are manifold, according to the authors. The research 
revealed that both the project environment and the project clearly affect the software 
development agility of the project. Secondly, it is shown that the appropriate level of agility 
of the project does have a significant correlation, and thus should be judged on a project-by-
project basis by the practitioners, rather than always utilizing the most hyped or person's 
favorite development method. From the results and interviews it is also easy to see why the 
project team, project management, customer and the top management need to agree on the 
correct level of development agility. 
The study lays a basis on a more intelligent approach to selecting an appropriate development 
model by first setting a number of key indicators that should be evaluated when a new project 
is about to be started. The result of the evaluation would determine which level of agile 
approach would be the most optimal. It is possible that the indicators would indicate a not-so-
optimal environment and starting point for the project. In this case, a mixed approach 
utilizing both the traditional and agile methods might then be used. 
The study goes on to show that in order to the project to be successful, its development model 
needs to have a correct level of agility in relation to the factors in the project and the project 
environment. This implicates that there is not one correct development method for software 
projects, but in order to successfully carry out the projects, the top management and project 
managers would need to be aware of the importance of selecting the correct development 
method. This research paper would act as a fine starting point for further research to the field. 
It is also acknowledged by the authors that more research is needed in this area, as this 
research does have its limitations and more accurate results might well be accomplished with 
larger data sample and more detailed interviews and data analysis. 
 
Lauri Maasola 
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Requirements Engineering and Agile Software 
Development 
F. Paetsch, A. Eberlein, and F. Maurer, in Proceedings of Enabling 
Technologies: Infrastructure for Collaborative Enterprises, pages 
308-313, 2003 
Background  
Requirements engineering is the first phase in software development process. Requirements 
are specifications of the services that the system should provide, the constraints on the system 
and the background information that is necessary to develop the system, requirements are, 
conditions or capabilities needed by a user to solve a problem, condition or capability that 
must be met or possessed by a system or system component to satisfy a contract, standard, 
specification, or other formally imposed document, and documented representation of that 
capabilities. Agile Development is software development process model  .Agile methods are 
code oriented approach, it is less documentation centric, it depends on clients involvement in 
the process.  
Extreme Programming XP 
It is one of the agile approaches, it depends on co-presence of the whole team and collecting 
feedbacking to locate the current situation, XP introduce simplicity and team communication. 
It focus on general software process rather than concentrate on requirements. 
Scrum 
It concentrate of how the team work together to produce quality product , it adopt values like 
flexibility, adaptability and productivity. Scrum rely on three techniques backlog, sprints and 
daily scrum. Requirements Engineering process represented in Scrum as backlog it list down 
the requirements. Backlog prioritize features, functions, and bugs .Backlog considered and 
incomplete requirements document .During sprint there is no flexibility for requirements 
change . Sprint meeting are similar process to requirements review process. 
The Crystal methodologies 
Are collection of methodologies from which members are tailored for specific project 
depending on project characteristics .Different members are indexed by colors (Clear, 
Yellow, Orange, Red, Magenta, Blue, Violet) representing heaviness. Crystal clear and 
orange are similar techniques to requirements engineering. 
Feature Driven Development (FDD) 
FDD focus on two phases of the software development process (design and implementation) 
with short iteration .At first phase class diagram is it represent entities , attributes ,methods 
and interrelationships .methods introduce system functionalities that are the basis for features, 
those feature are prioritized in features list and reviewed by domain members , a weekly 30 
meeting is established for features status review, the meeting is reported and that report can 
be compared to requirements tracking document. 
Dynamic Systems Development Method (DSDM) 
It is rapid application development framework. Requirements are elicited at early phases 
(feasibility and business study ), as development process advance new requirements are 
elicited . Requirements Engineering techniques can be used during development process. The 
main focus of DSDM is testing it spread over the whole development process. 
22  
 
Adaptive Software Development (ASD) 
It is Iterative , incremental prototyping development process for large and complex systems. 
After a review of working application a change request is proposed . 
Results  
Requirements Techniques in Agile development 
The main intersection between requirements engineering and Agile development is customer 
involvement , there should be a propriate customer representative during the process. 
Different RE techniques can be applied to AM methods as following  
 
Interviews 
All agile methods use interviews as the primary techniques to obtain required information 
and clarify misunderstanding .This kind of interaction is a trust builder between developers 
and customers. 
 
Prioritization 
It is iterative technique over development process to prioritize required features, as new 
requirements arise the prioritization repeated to get business value. 
 
JAD Sessions 
It encourage customer involvement ,heavily used in Adaptive Software Development and 
Dynamic System Development Methods, used at early phase to understand the new system. 
Sessions are documented for further enquiries. 
 
Modelling 
As discussed previously it is the main technique used in Agile modeling (AM ) . it is used to 
provide common understanding of the system components during development process . the 
main difference between models in AM and RE , models are volatile and not documented in 
AM while it is persistent and documented in RE . 
 
Documentation 
Requirements documentation It is not primary goal in most Agile methods, but it is used in 
some methods like Scrum (Backlog). 
 
Validation 
Review meeting is the basic validation technique, it is frequently used by both 
parties(customer and developers) to ensure schedule validity and features implemented .In 
review meeting customer can suggest requirements changes .In addition acceptance tests can 
be run by customers to validate software. 
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Ethnography, Brainstorming and observations 
Those techniques heavily used in RE, but it is not explicitly declared in agile methods 
although it is recommended in requirements elicitation process for completeness and 
consistency. 
Conclusion  
Software development process consists of four activities, requirements specification (that is 
concerned with defining final product and related constraints on it operation), development, 
validation and evolution. There are different Software process models the most common 
waterfall model, V-model, RAD, and agile methods. 
Requirements Engineering following activities elicitation, analysis, specification and 
validation. Requirements and agile methods are common in interacting directly with 
stakeholders thus requirements techniques for example brainstorming, JAD sessions and 
interviewing are applicable and effective in AM. 
 
Ahmed Dawoud  
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Improving Test Efficiency Through System Test 
Prioritization 
H. Srikanth and S.  Banerjee, Journal of Systems and Software, 
volume 85 pages 1176-1187, 2012 
Background  
Software testing is an important part in software development, which also is a time 
consuming, complicated and expensive process. Software testing is the last opportunity for 
companies to fix the problems before they deliver the product to the users and clients. 
However, not all the companies are resourceful for software testing. Therefore, how to ensure 
the quality of software testing with the limitation of budget and resource is the research 
question in the article. There are many types of testing, the authors limit the topic in the 
system testing. 
In the background part, the authors did the research of Test Case Prioritization (TCP). By 
using TCP, the test cases were ordered and effectiveness of testing activities was increased. 
However, the TCP were generally applied in white box which was not system level. The 
authors consider the goal of topic is to apply TCP to black box test and decrease the failure 
rates in the system level. The authors did some further research about related approaches. 
There are mainly three parts of related work: coverage-based test case prioritization, software 
reliability engineered test (SRET) and model based test prioritization. The mainly strategy in 
coverage-based test case prioritization was Average Percentage of Faults Detected. It helped 
detect the failure rate quickly, but not effective when the faults are not equally severe. 
Software reliability engineered test (SERT) used an operation profile to estimate the 
functions relative customers. Even though SERT is a positive approach in test prioritization, 
the authors decided to modify and maintenance the SERT to be resource intensive and 
purpose non-operational. The authors consider customers assign is the priority scheme in the 
further research. Model based approach was low cost but very depend on the accurate 
information which the developers and testers provided. 
Results 
The authors proposed an approach named Prioritization of Requirements for Test (PORT) in 
this article. Then authors evaluate this approach in two case studies comparing random 
prioritization.  
There are four factors in the PORT: customers-assign priority (CP); developer perceived 
implementation complexity (IC); fault proneness of requirements (FP); requirement volatility 
(RV). The authors give the reasons of these factors selecting. For customers-assign priority 
(CP), customers can grade in the requirements from 1 to 10 point. 10 point means the highest 
priority from the customer side. By doing research of Munson and Boehm’s study, authors 
consider the CP is necessary and important. The testers should test the requirements with 
higher priority. Developer perceived implementation complexity (IC) is to measure the 
difficult level of implement a requirement. Testers should give the priority of requirements 
with high complexity grade. According to Amland studies, a high complexity requirement 
tends to result to more faults. Development team identifies the fault proneness of 
requirements (FP) by using their previous experience that which requirements are likely to be 
error prone. The requirements volatility can be range from 1 to 10, which identify how likely 
the requirements will be changed. The changing of requirement usually results into the failure 
of the project.  
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The stakeholders should include customer, requirements analyst, maintenance engineer, 
developer/architect and tester. The stakeholders grade the requirements in four factors and the 
four factors values are used to compute the Prioritization Factor Values (PFV). The PFV are 
used to compute the weight priority (WP) of test case. The authors validate the PORT by 
analyzing the severity of failures. There are four levels of severe: highly severe, medium 
severe, less severe and least severe. The authors evaluate the PORT by applying the approach 
into two case studies comparing with random prioritization. The case studies are industrial 
cases and the results show that the PORT is useful and easier to detect the failure in the test. 
Conclusions 
In the PORT approach, some positive approaches in software testing have been used, such as 
SRET and TCP. But the authors modified some approaches in the consideration of testing 
efficiency in system level. Personally, PORT is a good approach in software testing and 
almost all the stakeholders are involved. Customer-assigned priority (CP) is especially an 
important factor in improving system test efficiency since no customers are involved in the 
deep level like this in the previous approaches. 
 
He Ye  
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Agile Project Management in Product Design  
M. Molhanec, in Proceedings of the 31st International Spring 
Seminar on Electronics Technology, pages: 399-403, 2008 
Background 
This article considers the role of project management in product design. 
Nowadays, competitive marketplace demands high quality and a fast track from the 
beginning to finished product. Project management has an important effect on developing 
product quickly with high quality. Therefore, for being successful, powerful project 
management should be applied to the product development process. In order to improve 
project management within product design, the author uses some knowledge of software 
project management in addition to ICT and KM tools. 
Project management is not an easy process since achieving all of the project goals is difficult. 
There are many challenges such as time, scope, budget and etc. In this article, the primary 
software project management, the Object Oriented Software Process (OOSP) by Scott W. 
Ambler, is used.  
Traditional project management method in product design doesn’t consider the whole 
lifecycle of development product. These approaches focus on developing new product rather 
than preceding and improving the old version. As a result, the simple routine design 
management encounters failures. However, in the product lifecycle management (PLM), the 
entire lifecycle of product from the beginning to manufacture and service is considered.  
PLM, in simple term, is a business strategy for creating a central product management and 
environment and the technology used to access this information. PLM is based on CAD 
(computer-aided design), CAM (computer-aided manufacturing), and PDM (product data 
management) and it can be defined to connect various stakeholders during the whole lifecycle 
of product from concept to retirement. In other words, PML is the collaboration of methods, 
stakeholders, and processes with set of tools mentioned along all stages of a product’s life.   
It should be noticed that PLM is not a single software product. It is actually the combination 
of software tools and methods together to either manage the whole process of product or 
single stages of lifecycle. Many software applications have developed to organize and 
integrate different stages of a product lifecycle. One of the most important goals of PLM 
which makes it different from traditional project management is to collect information that 
can be used for other projects and to organize the development of many products at the same 
time. 
There are several PLM lifecycle models in industry, but the one emphasizing hardware-
oriented product is shown in this article. (p. 400) 
 
Phase 1: Conceive 
Imagine, specify, plan, and innovate 
In this fundamental stage, the requirements from customers, company, marketplace, and in 
general stakeholders’ point of view are defined. Then, more technical features can be outlined 
according to these requirements. At the same, the main functional aspects of product and 
basic concept of product design are specified at this stage.  
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Phase 2: Design 
Describe, define, develop, test, analyze, and validate 
Detailed development and design of the product from beginning, and testing to launching is 
identified at design stage. It is also included the redesigning to improve existing products. 
This phase covers many engineering disciplines such as mechanical, electrical, software. 
Finally, simulation, validation, and augmentation tasks are carried out using CAE (computer-
aided engineering).  
Phase 3: Realize 
Manufacture, make, build, procure, produce, sell and deliver 
After finishing the design phase, the method of manufacturing is defined. This also involves 
analysis tools for simulation of operations. Moreover, documentation work for sales product 
in marketplace is done alongside engineering tasks. For instance, engineering information 
transferred to a web based sales.  
Phase 4: Service  
Use, operate, maintain, support, sustain, phase-out, retire, recycle and disposal 
Managing of service information takes place in final phase of the product lifecycle. This 
includes providing service engineers and information for back up, support, repair and 
maintenance of products. The “end of life” to every product should be considered since it 
may have side effects.  
However, this traditional approach has other limitation. They can describe project 
management freely and several approaches exist but there is no definite standard method. 
Therefore, the author presents agile project management by Scott. W. Ambler to apply in his 
approach. 
Results 
The approach used in this article is based on agile project management by Scott Ambler. The 
lifecycle of the object-Oriented Software Process (OOSP) consists of four process patterns. A 
process pattern is the collection of activities such as techniques and tasks to solve a specific 
software process problem. In other word, it describes the verified solutions to general 
software process problems like design pattern. Ambler noted that process patterns are an 
excellent mechanism for communicating approaches to software development that have 
proven to be effective in practice. A significant feature of a process pattern is that it defines 
the process that should perform and it does not specify the exact detail of how to do the tasks. 
(p. 400) 
There are four project phases with OOSP which is similar to the traditional approach:  
Initiate, Construct, Deliver, and Maintain and Support. These phases represent the 
interactions between the various stages for a single project phase. There are also fourteen 
stages in the OOSP:  Justify, Define and Validate Initial Requirements, Define Initial 
Management Documents, Define Infrastructure, Model, Program, Test in the small, 
Generalize, Test in the large, Rework, Release, Assess, Support, and Identify Defects and 
Enhancements (change management). A stage describes the tasks, which are usually done in 
iterative manner in a single project phase. However, project phases are performed in a 
sequential manner in OOSP. (p. 401) 
In addition to the OOSP’s phases and stages, there are more important tasks which are crucial 
to the success of project and they can be applied to all stages during the whole product life 
cycle. These tasks include quality assurance, risk management, training and education, people 
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management, reuse management, metrics management, and deliverables management. (p. 
401) 
Several strong and weak points exist for the OOSP. As strong points, the OOSP is a 
comprehensive methodology that considers the whole lifecycle of software development. It 
shows that large-scale software project is sequential in the large and iterative in the small 
opposed to traditional approaches that are not iterative. The OOSP lifecycle contains a 
maintenance and support phase which plays an important role in the success of projects and 
reminds developers to consider support and maintenance during the development of software. 
Nevertheless, the OOSP can be amazing for software developers that prefer to focus on small 
part of process. Moreover, like Open Process the OOSP suffers from market challenges. 
As it mentioned above, Ambler methodology is used for software development. And the 
author transfers this methodology (the agile project management) into general project 
management in the product design. The main difference between software and product 
project management is also specified. Both software and product project managements are 
the same in high level of abstraction but there are different in details (process pattern stage). 
However, product design project management is more confusing since it is more general and 
heterogeneous. Therefore, the author suggests following augmentations in order to transfer 
Ambler approach to product project management: (p. 402) 
Changes in the second phase (Construct): in construct phase, Producing Stage instead of 
Programme Stage in Ambler approach is proposed since Producing Stage is more general. 
And there is not any change in other stages as it does not matter that we produce software or 
other technological product. Moreover, some tasks like measurements are easier to do in 
technological products than software products. (p. 402) 
Usage of ICT and KM Tools: the author strongly recommends that Information and 
Communication Technology (ICT) and Knowledge management (KM) tools are necessary 
for supporting the project process which these tools are not used in Ambler approach. 
Moreover, in the proposed approach, UML standard diagrams for states and activities are 
used. Mind Mapping and Topics Map will also be used for thinking process. (p. 402). 
Conclusion 
Product design project management can be improved by transferring some knowledge from 
software project management. Both kinds of project management are almost similar in low 
level and there are differences in high level of abstraction which include outputs (hardware or 
software) and detail of one phase (Construct phase). 
Furthermore, proposed approach is based on using the UML standard for graphical diagrams 
of process and activities. The ICT and KM tools are also used since they can support the 
whole process of project management. 
 
Golnaz Sabet Nejad 
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Successful Extreme Programming: Fidelity to the 
Methodology or Good Teamworking? 
S. Wood, G. Michaelides, C. Thomson, Information and Software 
Tecnology, volume 55, issue 4, pages 660-672, 2013 
Background 
Software development process today requires a group of individuals working effectively as a 
team and it is crystal clear that the performance of a  great teamwork far exceeds the work of 
individuals acting independently. Extreme programming (XP) is an agile software 
development methodology which particularly emphasizes good teamwork. The practices 
which sets XP method apart from other agile development methods are all interdependency 
oriented such as pair programming, collective code ownership and frequent, short team 
meetings (p. 660). XP practices are generally categorized  into 4 categories which are 
“Foundations (Testing, Pair programming, Refactoring)”, “Customer planning (Planning 
game, Customer access, Short releases, Stand up meetings)”, “Craftsmanship (Sustainable 
pace, Simple design, Use of metaphor)” and “XP-specific team factor (Continuous 
integration, Coding standards, Collective code ownership)”.  
While it is proven that agile methods, particularly extreme programming have positive effect 
on the output of project teams, the studies and the empirical investigations to back this and to 
provide concrete evidence have been lacking. The question the researchers ask is “Is the 
adherence to the XP methodology per se that is the main ingredient in the success of XP 
software development or the established dimensions are more important to success?”  
The intention of this article was to address that issue as well as to find out the impact each 
part of the XP practices have on performance by extensive research. In order to do that the 
researchers have amassed a sample from various software development teams and assessing 
their attributes such as team cohesiveness, general characteristics, and the eventual project 
outcomes. 
Results 
The main study was compiled by using the “method of multiple hypotheses” which aims to 
encourage impartial research. So the research team first outlined 9 different competing 
propositions associated with the performance of projects. Those hypotheses are as follows: 
 
1. XP practices, XP-specific team factor, and general team factors are each uniquely 
associated with team performance. 
2. General team factors are uniquely associated with team performance. 
3. XP practices are uniquely associated with team performance. 
4. The XP-specific team factors are uniquely associated with team performance. 
5. XP practices and the interactions between them and (a) the XP-specific team 
factor and (b) general team factors, are associated with team performance. 
6.  Team cohesion and the interaction between it and XP practices are uniquely 
associated with team performance. 
7. The interaction between team practice and XP practices is associated with team 
performance. 
8. XP practices are uniquely associated with team performance, and (a) the XP-
specific team factor and (b) general team factors, including cohesion mediate 
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relationship. 
9. The XP-specific team factor is uniquely associated with team performance, and 
team processes and cohesion mediate relationship. (pp. 664-665) 
The researchers have tested these competing hypotheses by assessing the association between 
the performance of certain number of real-life project teams and their devotion to agile 
specific methods and general team factors. There have been total of 40 teams mainly 
consisted of university students who have gone through formal courses in agile methods and 
subsequent sessions. The study is made out of the results of questionnaires the researchers 
have taken from each team members after the project has finished. The main variables of the 
study are XP practices measured by the adherence to XP, team inputs measured by degree of 
participation etc and finally team cohesion. The questionnaire which was used for the study 
was enclosed in the appendix and the example question is as follows:  
 -‘Foundations’: What percent of your work was done in pairs? 
The results have from the data collection have supported the hypotheses number 1 as the 
samples showed all three variables are uniquely associated with performance and showed that 
all XP practices and the XP specific team factors have great impact on team performance. But 
the impact is not always positive such as pair programming, testing and refactoring have 
attributed to some of the teams’ poor performance while the customer related practices had 
more positive impact.  Overall the result indicates that the concentration on some particular 
areas of XP methodology or the negligence of the method altogether  is not likely to work 
while the customer planning and team code management are the key to successful project (p. 
670). 
Conclusions 
The article shows that not all the parts of the XP practices have positive impact on the 
performance of the team. While the customer planning and XP-specific team factor are 
positively related to performance the foundations’ relationship is negative. All in all the 
results have strong credibility and accuracy as the method for compiling the sample is not 
based on the participants’ assessment of their own performance.  
 
Byambadorj Dulamsuren 
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A Project Manager’s Optimism and Stress Management 
and IT Project Success 
D.C. Smith, M. Bruyns, and S. Evans, International Journal of 
Managing Projects in Business, volume 4, number 1, pages 10-27, 
2011 
Johdanto 
Informaatioteknologian projektien epäonnistumiset ovat edelleen maailmaan laajuisesti hyvin 
yleisiä. Epäonnistumiset ovat jatkuneet siitäkin huolimatta, että projektien vetäjien toiminnan 
tueksi on kehitetty erilaisia toimintamalleja ja metodeja. 
IT-projektipäällikköiden pätevyys voidaan jakaa kahteen eri osa-alueeseen, koviin ja 
pehmeisiin taitoihin. Tämä artikkeli perehtyy näistä taidoista jälkimmäisiin eli pehmeisiin 
taitoihin. Pehmeitä taitoja ovat henkilön persoonalliset ja emotionaaliset taidot, joista tässä 
artikkelissa keskitytään optimismiin ja stressiin. Tämän tutkimuksen päämääränä on tutkia 
minkälainen vaikutus projektipäällikön optimismilla on IT projektin onnistumiseen, sekä 
minkälainen vaikutus projektipäällikön stressin hallinnalla on projektin onnistumiseen. 
Tässä tapauksessa optimismilla tarkoitetaan lähinnä toivoa. Toivolla taas tarkoitetaan 
henkilön odotuksia siitä, että tavoitteet pystytään saavuttamaan. Liian suurella optimismilla 
voi olla vakavia seurauksia projektin onnistumiselle ja se onkin usein syy miksi projektit 
epäonnistuvat. Stressistä puhuttaessa ei aina välttämättä tarkoiteta huonoa. Stressi voi tasosta 
riippuen vaikuttaa joko positiivisesti tai negatiivisesti.     
Results 
Tämän artikkelin tutkimus toteutettiin tarinankerronnan avulla. Tarinankerronta on 
tutkimusmenetelmä, joka mahdollistaa tutkijoille niin hiljaisen kuin tarkan tietämyksen 
keräämisen.  
Tutkimukseen otti osaa 12 erittäin kokenutta projektipäällikköä, jotka työskentelivät suurissa 
organisaatioissa. Kaikki nämä henkilöt olivat työskennelleet IT-alalla vähintään 10 vuotta ja 
johtaneet useita suuria projekteja. Tutkimuksen henkilöiden tarinat nauhoitettiin ja kerättiin 
haastatteluiden avulla.  
Tutkimuksen lopputuloksen mukaan optimismilla on positiivista vaikutusta projektin 
lopputulokseen. Optimismin vaikutus näkyi hyvin esimerkiksi siten, että se loi paljon 
paremman suhteen niin tiimin sisäisesti, kuin myös ulkopuolistenkin osapuolten kanssa. 
Tiimin sisäisten suhteiden paraneminen vaikutti siihen, että tiimin jäsenet olivat paljon 
halukkaampia ja ahkerampia työskentelemään projektipäällikölle. Ulkopuolisten suhteiden 
parantumisen johdosta projektit saivat paljon enemmän ohjausta ja tietoa näiltä osapuolilta. 
Tutkimus ei suoranaisesti kertonut optimismin ja projektien onnistumisen suhteesta, mutta 
esille tuli se, että optimismi vaikuttaa projektipäällikön kykyyn johtaa projekteja. Eräs 
tutkimukseen osaa ottanut henkilö sanoikin, että optimismi nitoo projektityöskentelyn 
kannalta tärkeät asiat yhteen. Joten hänen mielestään optimismi vaikuttaakin yli 50% asioista. 
Tutkimuksen mukaan stressi voi vaikuttaa projekteihin joko positiivisella tai negatiivisella 
tavalla. Stressi voi olla projektiympäristössä hyvin terveellistä ja voi johtaa korkeaan 
motivaatioon. Positiivista stressiä voidaan luoda esimerkiksi haastamalla tiimiläisiä, sekä 
palkitsemalla tiettyjen tavoitteiden saavuttamisesta. Stressistä voi tulla kuitenkin erittäin 
huono asia, mikäli rasituksesta tulee liian suuri. Negatiivinen stressi vaikuttaa esimerkiksi 
tuottavuuteen, sekä fyysiseen ja henkiseen terveyteen. Stressin hallinnan kannalta olisi 
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erittäin tärkeää, että pystyttäisiin asettamaan realistisia tavoitteita sekä jokaisen yksittäisen 
henkilön tulisi tietää omat rajansa. 
Tutkimuksen lopputulos olikin se, että olemalla realistisen optimistinen ja hallitsemalla 
stressiä projektipäällikkö pystyy parantamaan projektin onnistumisen mahdollisuutta. 
Tutkimuksen mukaan seuraavat asiat ovat tärkeitä näiden hallinnan kannalta: 
1. Kunnon projektisuunnitelma ja siinä pysyminen vähentää epätietoisuutta ja näin ollen 
lisää optimismia ja vähentää stressiä. 
2. Onnistumisia pitää juhlia tietyn väliajoin, koska se lisää tiimin optimismia. 
3. Ammattimainen käyttäytyminen lisää optimismia. 
4. Motivointi ja yksilöiden huomioon ottaminen vähentää stressiä 
5. Vahvat yleiset johtamistekniikat auttavat hallitsemaan stressiä. 
6. Hermojen säilyttäminen tiukassa paikassa auttaa vähentämään stressiä. 
7. Ulkopuolisten väliintulojen minimointi vähentää stressiä. 
8. Kevyt stressi projektin aikana parantaa kuitenkin tehokkuutta. 
Yhteenveto 
Tutkimuksen perusteella optimismilla ja sressin hallinnalla on projektin onnistumisen 
kannalta positiivista vaikutusta. Näissä molemmissa tapauksissa pitäisi pystyä löytämään 
oikea tasapaino, koska molemmissa ääripäät eivät ole hyväksi projektille. Oikealla 
tasapainolla on mahdollista saada tiimi työskentelemään mahdollisimman tehokkaasti. 
Artikkeli antoi varsin hyvän kuvan siitä, miten nämä asiat voivat vaikuttaa projektien 
onnistumiseen. On aivan ymmärrettävää, että niin liika kuin liian vähäinenkin optimismi voi 
olla projektille tuhoisaa. Lievä positiivinen optimismi on hyvästä, kunhan vain ollaan tietoisia 
siitä mihin oikeasti pystytään. Liiallinen stressia voi olla projektin onnistumisen kannalta 
erittäin vakava asia. Liiallisen stressin takia yksilö voi menettää vaikka koko työkykynsä. 
Stressin suhteen tulisi löytää jokaisen oma taso ja hieman haastaa sitä. Haastavuuden avulla 
työ pysyy mielekkäänä ja näin ollen työn teho korkealla. Näiden asioiden hallinta voi 
parantaa projektin onnistumisen mahdollisuutta hyvin merkittävästi.  
 
 
Lasse Mäkinen 
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Professionalization, Risk Transfer, and the Effect on 
Gender Gap in Project Management 
M.-J. Legault ja S. Chasserio, International Journal of Project 
Management, volume 30, issue 3, pages 697–707, 2012 
Johdanto 
Pohjois-Amerikassa ja Euroopassa IT-alalla työskentelevistä ainoastaan viidennes on naisia, 
vaikka yleisesti korkeakoulutetuilla aloilla naisten osuus on tätä suurempi. On myös 
selvitetty, että IT-alalla työskentelevistä naisista 74 % mainitsee pitävän työstänsä, mutta silti 
jopa puolet näistä jättää työnsä työuran keskivaiheella. Tällainen työvoimakato on yritysten 
kannalta hyvin kriittistä, sillä työntekijät ja heidän tietotaito ovat alalla merkittäviä resursseja.  
Perinteisesti projektivetoisiin teknologiatyöpaikkoihin on liitetty joustavuus, hyvä palkkaus, 
työn itsenäisyys ja henkilökunnan mahdollisuus vaikuttaa työhönsä. Artikkelin tekijöiden 
tarkoituksena on ollut tuoda esille mahdollisia ongelmakohtia, mitkä voivat liittyä projektin 
hallintaan. Tämän lisäksi on haluttu selvittää, miksi naisten osuus IT-alalla työskentelevistä 
on niin pieni, ovatko projektit todellisuudessa joustavia ja kuinka paljon työntekijällä on 
mahdollista vaikuttaa omiin työoloihinsa. 
Artikkeliin on haastateltu työntekijöitä seitsemästä Kanadalaisesta yrityksestä. Näistä 
yrityksistä viisi on pieniä B2B-yrityksiä, joiden liiketoimintaosaaminen koostuu muun 
muassa multimediasta ja IT-palveluista. Lisäksi tutkimukseen on otettu mukaan kaksi selvästi 
suurempaa yritystä, näiden yritysten työntekijöistä haastatteluun on otettu ainoastaan IT-
osastolla työskentelevät. Haastatteluita on tehty yhteensä 88 kappaletta, vuosien 2001 ja 2002 
välillä. Haastateltavana on ollut henkilöstö- ja projektipäälliköitä, sekä perinteisiä IT-
työntekijöitä. Naisten osuus haastateltavista on ollut noin puolet. 
Tulokset 
Artikkelissa mainitaan, että projektien hallinnan ongelmat ovat syntyneet siitä, että 
lopputuotteena ei ole ollut varsinainen massatuote, vaan ne ovat olleet räätälöityjä palveluita 
asiakkaan tarpeisiin. Projektit noudattivat kuitenkin samaa kaavaa siten, että projektien 
hallintaan vaikutti huomattavasti se, millainen sitova sopimus on tehty toimittajan ja 
asiakkaan välille.  
Projektisopimusta tehdessä täytyy olla jonkinlaiset arviot muun muassa tulevista 
työmääräarvioista, aikataulusta ja hinnasta. Räätälöidyille tuotteille on tyypillistä, että 
työntekijät tarvitsevat suhteellisen vapaat kädet, jotta innovaatioita voi syntyä. Tämä taas 
aiheuttaa ongelmia projektin hallinnan suhteen, koska projektipäällikön on vaikeampi hallita 
kehitystä ja tehdä arvioita tulevasta. Arvioiden tekemistä vaikeuttaa myös projektin aikainen 
vaihe, ja se että asiakkaan toiveet voivat vaihtua useaan otteeseen. Näin ollen 
projektisopimukseen liittyy aina merkittäviä taloudellisia riskejä. Tämän lisäksi, jos 
sopimukseen kirjatut arviot ovat menneet toteuttavan yrityksen kannalta pahasti pieleen, voi 
asiakkaalle muodostua suhteeseen tavallista määräävämpi asema. 
Artikkelin mukaan rivityöntekijöiden kannalta tilanne ei ole kovin hyvä, sillä heidän 
mielipiteitä kuullaan harvoin sopimuksia tehtäessä. Näin ollen heidän mahdollisuutensa 
vaikuttaa tuleviin työtehtäviin ja työtahtiin on varsin pieni. Perinteisesti projektitiimiä edustaa 
projektipäällikkö, joka tekee tarvittavat arviot muiden työntekijöiden osalta. Koska nämä 
arviot ovat yleensä hyvin summittaisia, joutuvat projektityöntekijät olemaan valmiita 
ylitöihin lyhyelläkin varoitusajalla, jotta projekti saataisiin ajoissa valmiiksi. Tarvittavien 
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ylityötuntimäärien suuruus riippuu mahdollisesti pieleen menneestä työmääräarviosta. 
Kyselytutkimuksessa nousi esille, että monet työntekijät työskentelevät yli 40 tuntia viikossa, 
jotkut jopa yli 50. Osa haastateltavista joutui tekemään töitään myös kotona työpäivän 
päätteeksi. Tämä taas ajaa työntekijän hankalaan asemaan, sillä jos työntekijä ei ole valmis 
joustamaan projektien aikataulujen mukaan, voidaan kokea, että hän ei ole sitoutunut ja 
motivoitunut hoitamaan työtehtäviään. Yritykset kokevat sitoutumisen puutteeksi myös sen, 
jos työntekijä pyytää helpotusta työ- ja kotielämän yhteensovittamiseen. Tästä johtuen ylityöt 
ja kasvavat työmäärät ovat yksi merkittävimmistä syistä siihen miksi naiset jättävät tai 
vaihtavat teknologia-alan työpaikkansa. Suurin osa ylitöitä tekevistä naisista on lapsettomia. 
Yrityksille ylitöiden teettäminen on kallista, sillä laissa määrätyt kohdat asettavat vaatimukset 
ylityökorvauksille. Tämän vuoksi ylitöitä ei virallisesti suositella, työntekijät voivat 
halutessaan tehdä ylitöitä palkatta, jotta projekti valmistuu ajoissa. Monet suostuvat tähän 
varjellakseen ammattiylpeyttään, sillä myöhästynyt tai epäonnistunut projekti voi vaikuttaa 
heidän maineeseensa, ja tätä kautta myötävaikuttaa potkujen saamisessa. Osittain tästä syystä 
naiset eivät ole niin halukkaita ottamaan projektin johtotehtäviä vastuulleen, koska se 
tarkoittaisi enemmän venyviä työpäiviä ja -tunteja. Venyvät työpäivät aiheuttavat taas 
ylimääräistä stressiä ja jännitteitä, kun aikatauluihin pitäisi sovittaa myös perhe-elämän 
vaatimukset.  
Yhteenveto 
Artikkelissa mainitaan useita piirteitä, miksi perinteinen projektimuotoinen työskentelytapa ei 
ole paras mahdollinen menettelytapa rivityöntekijän näkökulmasta. On olemassa tilanteita 
jolloin työntekijän henkilökohtainen vapaus pienenee selvästi, ja toisaalta projektipäällikölle 
tai asiakkaalle muodostuu vääristynyt asema. Tilanne ei ole ihanteellinen myöskään 
projektipäällikölle, jonka täytyy aikatauluja tehdessä joustaa sekä asiakkaan että 
työntekijöiden suuntaan. Yleensä asiakas tai palvelun tilaaja on kuitenkin se taho kenen 
toiveiden mukaan joustetaan enemmän. 
IT-ammattilaiselle pahin riski on, että projekti ei valmistu aikataulussa, jolloin mahdollisesti 
saa maineen epäpätevänä työntekijänä. Tämä taas vaikuttaa tulevaisuuden työnsaantiin. 
Välttääkseen tämän he saattavat tehdä paljon ylitöitä, jotta projektit valmistuvat aikataulussa 
ja henkilökohtainen työportfolio puhtaana. Paljon ylitöitä tekevät nähdään myös sitoutuneina 
työntekijöinä, jolloin heitä palkitaan myös muita enemmän muun muassa ylennyksillä. 
Nykyäänkin on vielä käytäntönä, että naiset ovat enemmän vastuussa pienten lasten hoidosta. 
Tästä johtuen naiset jättäytyvät uransa keskivaiheella IT-alan työpaikoista, tai eivät ota 
vastaan vastuullisempia tehtäviä, koska työaikataulujen yhteensovittaminen perhe-elämän 
kanssa on vaikeaa. 
 
Markus Salomaa 
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To Bridge or to Bond? Diverse Social Connections in an IS 
Project Team 
J.Y Han and A. Hovav, International Journal of Project 
Management, volume 31, issue 3, pages 378-390, 2013 
Tausta 
Tietojärjestelmät ovat yhä tärkeämpiä organisaatioiden toiminnan kannalta. Siitä huolimatta 
tietojärjestelmäprojektien epäonnistumisprosentti on hyvin korkea. Yksi merkittävä tekijä 
projektien onnistumisen kannalta on tutkimusten mukaan tiedon jakaminen. 
Tietojärjestelmäprojektit ovat kuitenkin usein lyhytkestoisia, mikä osaltaan vaikuttaa ryhmän 
jäsenten alttiuteen jakaa tietoja ja taitoja keskenään. Tietojärjestelmäprojektien toteuttaminen 
vaatii myös useiden eri alojen asiantuntijoiden panosta, mikä lisää projektiin osallistuvien 
henkilöiden yhteistyötaitojen merkitystä. Sosiaalinen pääoma nouseekin merkittäväksi 
tekijäksi projektin onnistumisen kannalta. 
Sosiaalinen pääoma, sekä sisäinen että ulkoinen, kattaa kolme ulottuvuutta: rakenteellinen, 
relaationaalinen ja kognitiivinen. Rakenteellinen sosiaalinen pääoma tarkoittaa 
projektiryhmän sisäisiä ja ulkoisia viestintäkanavia. Relaationaalinen ulottuvuus kattaa 
sosiaalisten suhteiden sisältämät voimavarat kuten luottamuksen ja normit. Toimijoiden 
välille muodostuvat yhteiset merkitykset, käsitykset ja tulkinnat määrittävät kognitiivisen 
ulottuvuuden sosiaalisessa pääomassa.  
Aiemmat tutkimukset tarkastelevat sosiaalisen pääoman vaikutusta tietojärjestelmäprojektien 
onnistumiseen joko sisäisten tai ulkoisten ulottuvuuksien kautta. Sisäisen pääoman on todettu 
lisäävän ryhmän yhteenkuuluvuutta ja siten tukevan projektin toimintaa. Ulkoisella 
pääomalla on sen sijaan löydetty ristiriitaisia vaikutuksia projektin toteutumiseen. Ulkoisista 
lähteistä saatu tietotaito voi vaatia resurssien irrottamista ryhmän sisäisestä työskentelystä ja 
siten vaikuttaa negatiivisesti projektin tulokseen. Ulkoisella tietotaidolla onkin todettu 
positiivinen vaikutus projektitulokseen, kun se toimii lisänä ryhmän omiin kykyihin ja 
tietoihin. 
Sosiaalinen pääoma kattaa siis sekä ryhmän jäsenten keskinäisen tiedonjakamisen että 
verkostoitumisen kautta saatavan ulkoisten tahojen tarjoaman tiedon. Tämän tutkimuksen 
tavoitteena on aiemmista tutkimuksista poiketen selvittää ja arvioida sekä sisäisen että 
ulkoisen sosiaalisen pääoman vaikutuksia tiedonjakamiseen ja sen myötä 
tietojärjestelmäprojektin onnistumiseen. Sisäisestä sosiaalisesta pääomasta käytetään termiä 
sitoutuminen ja ulkoisesta termiä verkostoituminen. Sitoutumisella arvioidaan olevan 
positiivinen korrelaatio sekä tiedonjakamisen halukkuuteen että projektintulokseen. 
Verkostoitumisen oletetaan vaikuttavan suoraan projektitulokseen sekä toissijaisesti 
tiedonjakamisen halukkuuteen sitoutumisen kautta. Lisäksi projektin laajuudella sekä 
ryhmäkoolla oletetaan olevan vaikutusta projektin toteutumiseen. 
Tulokset 
Tutkimuksessa tarkasteltiin henkilöitä, jotka ovat osallistuneet tai paraikaa osallistuvat 
tietojärjestelmäprojektin toteuttamiseen. Hypoteeseja testattiin kyselytutkimuksen avulla, 
johon osallistui 177 vastaajaa. Kyselytutkimuksen kysymykset käyttivät seitsemänkohtaista 
asteikkoa ja niiden arviointiin käytettiin pilottitutkimusta, jonka myötä kysymykset asetettiin 
lopulliseen muotoonsa. Esitetyn mallin arviointiin käytettiin PLS-analyysia. Tutkimuksessa 
käytettyjen muuttujien pätevyyttä arvioitiin kirjallisuusanalyysilla, asiantuntijaraadin avulla 
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sekä suorittamalla ennakkokokeita, jotka osoittivat muuttujien kuvaavan 
tarkoituksenmukaisesti kuvattuja ilmiöitä. 
Tutkimuksen perusteella luotiin malli, jossa asetettiin sitoutuminen sekä verkostoituminen  
koetun projektituloksen ennakkotapauksiksi. Lisäksi sitoutumisella oletettiin olevan 
vaikutusta ryhmän jäsenten halukkuuteen jakaa tietoa keskenään. Kyselytutkimuksen 
tilastollisen analyysin perusteella voitiin todeta sitoutumisen korreloivan positiivisesti 
halukkuuteen jakaa tietoa sekä koettuun projektitulokseen. Sitoutumisen lisäksi myös 
verkostoituminen vaikuttaa positiivisesti kokemuksiin projektin tuloksesta. Verkostoituminen 
korreloi positiivisesti myös tiedonjakamisen kanssa silloin, kun projektiryhmä on vahvasti 
sitoutunut. Näiden lisäksi ryhmäkoolla oli negatiivisen vaikutus projektin toteutumiseen, kun 
taas projektin laajuudella ei ollut siihen vaikutusta. 
Pohdinta 
Tärkein havainto tutkimuksessa oli, että sekä sisäisellä että ulkoisella sosiaalisella pääomalla 
voidaan parantaa projektin toteutumismahdollisuuksia ja sen tuloksia. Sitoutuminen kasvattaa 
ryhmän jäsenten halukkuutta jakaa tietoa keskenään ja siten edistää toiminnan tehokkuutta. 
Verkostoitumalla jäsenet voivat tuoda projektiin ulkoista tietotaitoa, joka myöskin edesauttaa 
ryhmän toimintaa. 
Tutkimustuloksista voidaan tehdä projektijohtamiseen liittyviä johtopäätöksiä. Esimiesten 
tehtäväksi asettuu sellaisen työympäristön luominen, joka edesauttaa sitoutumista.  
Projektiryhmän rakenne tulisi olla tasapainossa siten, että ryhmässä tapahtuu sitoutumista 
välittömästi  muodostamisen jälkeen, mikä myöhemmin mahdollistaa verkostoitumisen 
kautta saatavien tietotaitojen hyödyntämisen. 
Jatkotutkimushaasteina voidaan nähdä tutkimustulosten vertaaminen eri kulttuureja 
edustavien työntekijöiden kesken. Alati kansainvälistyvät tietojärjestelmäprojektit vaativat 
työntekijöiltä yhteistyötä yli kulttuurillisten rajojen. Eri kulttuureissa sosiaalisen pääoman 
painotukset voivat vaihdella, mikä tulisi ottaa huomioon valittaessa kunkin projektinryhmän 
jäseniä. 
 
Ville Siltala 
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Acquiring and Sharing Tacit Knowledge in Software 
Development Teams: An Empirical Study 
S. Ryan and  R. V. O`Connor, Information and Software Technology, 
volume 55, issue 9, pages 1614-1624, 2013 
Johdanto 
Ryan ja O`Connor käsittelevät artikkelissa ohjelmistokehitysprosessin inhimillisiä tekijöitä 
ketterien ohjelmistokehitysmenetelmien näkökulmasta nostaen esiin sosiaalisen 
vuorovaikutuksen tärkeyden hiljaisen tiedon (Tacit knowledge) välittämisessä kehitysryhmän 
sisällä. Aiemmassa tutkimuksessaan Ryan ja O`Connor  kehittivät tavan mitata hiljaista tietoa 
kehitysryhmissä. Siihen liittyy TMS-malli (Transactive memory system), joka selittää tiedon 
jakautumista ryhmissä sekä sosiaaliset elementit, kuten keskustelut, ryhmän jäsenten kesken. 
Ryan ja O`Connor pitävät asiantuntijoiden välistä tiedon jakamista tärkeänä tekijänä ryhmän 
työn onnistumisessa, siksi he erityisesti selvittävät artikkelissa miten ohjelmistokehityksessä 
ryhmät sekä hankkivat ja jakavat tietoa että miten hiljainen tieto ja TMS-malli vaikuttavat 
ryhmän onnistumiseen työssään.  
Tulokset 
Ryan ja O`Connor tutkivat sosiaalisen vuorovaikutuksen ja ryhmän hiljaisen tiedon sekä sen 
kehittymisen yhteyttä Internet-kyselyssä, joka suuntautui Irlantilaisten ja Iso-Britannialaisten 
yritysten työntekijöille. Kyselyn tuloksia vertailtiin kehitettyihin teoreettisiin malleihin ja 
niiden perusteella arvioitiin mallien todenmukaisuutta. 
Kyselyssä selvitettiin seuraavilla tavoilla ryhmän hiljaisen tiedon kehittymistä, 
vuorovaikutuksen määrää ja laatua, TMS-mallin mukaista tiedon jakautumista ryhmässä sekä 
ryhmän suorituskykyä: 
 
1. Hiljaista tietoa arvioitiin Ryanin ja O`Connorin kehittämällä ryhmän hiljaisen tiedon 
mittaristolla. 
2. Sosiaalisen vuorovaikutuksen laatua ja määrää mitattiin tutkimalla ryhmän jäsenten 
keskenäistä vuorovaikutusta ja sitä oliko vuorovaikutuksella haluttuja lopputuloksia 
ryhmän jäsenten mielestä. 
3. TMS-mallin mukaista tiedon jakautumista mitattiin Lewisin kehittämällä 
erikoistumista, uskottavuutta sekä koordinointia mittaavalla mallilla. 
4. Ryhmän suorituskykyä arvioitiin sekä tehokkuuden että tarkoituksenmukaisen 
toiminnan suhteen, mikä Ryanin ja O`Connorin mukaan on vaikeaa IT-alalla. 
 
Tuloksien mukaan sosiaalisen vuorovaikutuksen laatu korreloi hiljaisen tiedon 
muodostumisen kanssa ryhmässä, mutta määrällä ei ollut suuria vaikutuksia. Lisäksi sekä 
TMS-mallin mukainen tiedon jakautuminen että hiljaisen tiedon määrä ennustavat ryhmän 
tehokkuutta, mutta eivät tarkoituksenmukaista toimintaa. 
 
 
38  
Yhteenveto 
Artikkelissa Ryan ja O`Connor esittivät tutkimuksensa siitä miten sosiaalinen vuorovaikutus 
on yhteydessä ohjelmistokehitysryhmien hiljaisen tiedon kehittymisessä positiviisella tavalla. 
Tulokset ovat myös yhdensuuntaisia aikaisempien tutkimusten tulosten kanssa, mutta 
viittaavat myös siihen, että hiljaisen tiedon määrä vaihtelee paljonkin eri kehitysryhmien 
välillä. 
Yhteenvetona Ryan ja O`Connor esittävät mallin hiljaisen tiedon hankkimisesta ja 
jakamisesta ryhmissä kuvassa 2 (s. 9). 
Ryan ja O`Connor huomauttavat, että kyselyn toteuttamistavan johdosta jotkin kyselyn 
vastauksista saattavat olla vääristyneitä, mutta tilastotieteellisten menetelmien avulla ne on 
yritetty ottaa huomioon. 
Artikkeli keskittyi lähinnä sosiaaliseen vuorovaikutukseen hiljaisen tiedon hankkimisen 
välineenä, mikä ryhmäkontekstissa on ymmärrettävää, mutta samalla Ryan ja O`Connor 
sivuuttavat ryhmän jäsenet yksilöinä, jotka myös ryhmän ulkopuolella hankkivat tietoa. 
Tutkimuksessa ei myöskään kiinnitetty huomiota hiljaisen sekä eksplisiittisen tiedon 
suhteeseen, mikä jättää jälkeensä monia kysymyksiä ja vähentää artikkelin hyötyä 
käytännössä laajemmassa kontekstissa. 
 
Antti Varjoinen 
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Project managers in Global Software Development Teams: 
a Study of the Effects on Productivity and Performance 
R. Colomo-Palacios, C. Casado-Lumbreras, P. Soto-Acosta, F. José 
García-Peñalvo, and E. Tovar, Software Quality Journal, January 
2013 
Tausta 
Ohjelmistokehitys muuttuu jatkuvasti muun maailman kanssa globaalimpaan suuntaan. Tämä 
kysyy ohjelmistokehitys projektien johtajilta entistä enemmän tietoa ja taitoja, kun jo 
valmiiksi kompleksiseen prosessiin lisätään ulkomailla toimivan projektihenkilöstön tuomat 
haasteet.  
Tutkimuksen tarkoituksena oli kartoittaa ja vertailla projektin johtajien kykyä toimia niin 
perinteisessä paikallisessa yksikössä toteutetussa projektissa, kuin ulkomaille ulkoistetussa 
projektissa.  
Tulokset 
Projektin onnistumista mitattiin mm. käytetyn ajan, tehdyn työn ja tuottavuuden avulla. 
Tämän lisäksi hyödynnettiin ns. 360 asteen palautetta, jossa projektin johtajat saivat 
palautetta kaikilta projektin osapuolilta. 
Tutkimukseen osallistui kahdeksan projektinjohtajaa kahdesta maasta. Kullakin johtajalla oli 
kaksi projektia, joissa oli kussakin kaksi aliprojektia. Toinen aliprojekteista toimi 
paikallisessa yksikössä ja toinen oli ulkoistettu ulkomaille. Palautteen antoon osallistui 
kahdeksan viiden hengen tiimiä joihin kuuluivat projektin johtajan esimies, toinen projektin 
johtaja, paikallinen projektiryhmäläinen ja paikallinen  asiakas. 
Tuloksista kävi ilmi, että ulkoistetut projektit valmistuvat hitaammin ja projekti johtajien piti 
tehdä enemmän työtä ulkoistettujen projektien kanssa. Myöskin tuottavuus todettiin kautta 
linjan heikommaksi ulkoistetuissa projekteissa kuin paikallisissa ja virheiden määrä 
suuremmaksi. Tuottavuuden heikommuuteen epäillään tarvittavan työpanoksen kasvua ja 
työnjohdon organisointia. Kaikkiaan projektin monimutkaisuus ja ulkoistamisesta johtuvat 
kompleksit huonontavat kaikkiaan ulkoistettujen projektien tuottavuutta. Kahden eri projektin 
välille ei suurta tilastollista eroa saatu. Kuitenkin toisessa projektissa oli havaittavissa hieman 
kohentunut aikataulujen pitäminen, joka voi johtua lisääntyneestä luotosta organisaatioiden 
välillä tai ensimmäisen projektin aikaan tapahtunut hienoinen yhtiökulttuurin osmoosi. 
360 asteen palautteen tuloksien perusteella projektien työntekijä asemassa olleet arvostelivat 
johtajiaan kaikkein kriittisimmin. Näiden esimiesten arviot olivat kuitenkin positiivisempia. 
Huomattavaa kuitenkin on, että samat esimiehet usein päättävät ulkoistamiskäytännöistä, 
joten heidän on myös oltava positiivisia lopputuloksesta. Samaa voitaneen sanoa muista 
projektin johtajista. Toisaalta projektin ryhmän jäsenet kritisoivat johtajiaan tiukemmin, jopa 
niin että esimiesten ja jäsenien välille löydettiin statistista eroavaisuutta. Ryhmän jäsenet 
antoivat lähes kautta linjan huonompia arvosanoja johtajilleen, kuin muut palautteen antoon 
osallistuneet. Epäilyksen alla onkin, että kahden hyvin erilaisen aliprojektin vetäminen 
samaan aikaan voi vaikuttaa lopputuloksiin. 
 
Yhteenveto 
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Tulokset esittävät heikompia tuottavuuslukuja ulkoistetuilla kuin paikallisille 
projektiryhmille. Täten voidaan osoittaa, että ulkoistetulla projektilla on negatiivista 
vaikutusta projektin johtajan tuottavuuteen. Suurimmaksi vaikeudeksi epäillään 
koordinaation, kommunikaation ja kontrollin puutetta ulkoistetussa projektissa. Projektin 
johtajien olisikin hyvä kehittää kommunikaatio ja ajankäyttö taitojaan näiden ongelmien 
lieventämiseksi. Ulkoistetun projektin hallinnointi on kuitenkin haastavaa ja joissain 
tapauksissa kuitenkin saadaan valmista aikaiseksi lähes samaan tapaan kuin paikallis 
projekteissa. 
 
 
Petri Arpiainen 
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Managing Projects in a Games Factory: Temporality and 
Practices 
P. Stacey and J. Nandhakumar, in Proceedings of the 38th Annual 
Hawaii International Conference on System Sciences, page 234a, 
2005 
Johdanto 
Pelien markkinaosuus viihdeteollisuudesta kasvaa ja uusia pelejä julkaistaan päivä päivältä 
lisää. Peliprojektien myöhästely ja epäonnistuminen on arkipäivää edelleen. Pelejä on tutkittu 
paljon mutta vähemmän niiden luomisprosessin kannalta vaan enemmän psykologian ja 
sosiologian kannalta. 
Tässä artikkelissa Stacey ja Nandhakumar tutkivat miten peli studiot tuottavat ja hallinnoivat 
peliprojektia. Tarkoituksena oli lisätä tutkittua tietoa kyseisestä aiheesta sekä selvittää mitkä 
asiat vaikuttavat erityisesti peliprojekteihin ja niiden hallinnointiin. Stacey ja Nandhakumar 
esittävät että “pelien kehittäminen on erilaista kuin yleisesti ohjelmiston kehittäminen sillä 
peli ei ole varsinaisesti ratkaisu mihinkään ongelmaan vaan sen on tarkoitus tuottaa 
tunteellista tyydytystä”. 
Artikkelissa käsitellään termiä ”ajallinen rytmi”, jolla tarkoitetaan aikaa, joka muodostuu 
jokapäiväisten asioiden tekemisestä. Määritelmä löytyy teoksesta Orlikowski, W.J. And J. 
Yates, It's About Time: Temporal Structuring in Organisations. Organization Science, 2002. 
13(6): p. 684 – 700.  
Tulokset 
Stacey ja Nandhakumar tutkivat useiden pelistudioiden projektien hallintaa haastatteluilla 
tammikuun ja huhtikuun välisenä aikana vuonna 2004. Studiot olivat Singaporesta, jossa 
valtio on kiinnostunut luomaan menestystarinoita paikallisista firmoista viennin 
kohottamiseksi. Studioista haastateltiin keskeisiä vaikuttajia projektissa ja haastatteluiden 
tukena Stacey ja Nandhakumar hyödynsivät projekti dokumentteja ja vuokaavioita. 
Artikkelissa Stacey ja Nandhakumar keskittyvät yhteen esimerkki tapaukseen, CGS:ään. 
Pelin kehittämisen erona yleisesti ohjelmiston kehittämiseen on asiakkaan varsinainen puute. 
Peliohjelman vaatimukset ovat tiimin asettamat ja käytännössä pääsuunnittelijan päässä. 
Stacey ja Nandhakumarin mukaan koska pelit ovat “oikukkaita” eivät kehittäjät välttämättä 
seuraa tarkkoja kehitysmalleja vaan saattavat kehittää peliä “purkauksin” populaari kulttuurin 
vaikutuksesta.  
Stacey ja Nandhakumar selvittivät, että pelin kehittämistä ei kannata katsoa lineaarisella 
kuvakulmalla, eli GANTT, PERT jne. Vaan ajallisilla rytmeillä. Pelin kehityksessä 
pelaustestaaminen (Play-testing), henkikunnan vaihtuminen ja kehittäjien tunnetilat luovat 
erilaisia ajallisia rytmejä jotka yksilötasolta heijastuvat koko henkilökuntaan ja sieltä 
ylöspäin. Pelin kehittämiseen vaikuttaa myös ulkopuoliset ajalliset rytmit kuten messut ja 
markkinoinnin kannalta tärkeät ajat kuten joulumyynti. Valtio voi luoda ajallisia rytmejä 
kehitykseen esimerkiksi rahoituksella. Pelin kehittämisessä sisäisten ja ulkoisten ajallisten 
rytmien tunnistaminen ja hallinta on keskeistä, mutta ajalliset rytmit ovat hyvin muuttuvia 
eikä niiden ennustaminen ole helppoa.  
Pelaustestaamista tapahtui pelikehityksessä päivittäin, se on eräänlainen kehityksen alisykli 
jonka Stacey ja Nandhakumar määrittelivät olevan “...a rapid feedback between (re)conceive, 
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(re)design,(re)code, (re)play-test), and (re)evaluate.”. Pelaustestausta kehitystiimi muokkasin 
sopivaksi jokaista ongelmaa kohden ja määritteli ajan ja tarpeen sitä vastaavaksi. 
Pelaustestaaminen oli tärkeä osa pelin innovointia ja toi esiin uusia ideoita, esimerkiksi 
bugeista tuli uudentyyppisiä toimintoja. Pelaustestaamisen kehitysideat hidastivat kuitenkin 
kokonaiskehitystä, ja siten on tärkeä olla niin kutsuttuja “sankareita” jotka ovat sellaisia 
osaajia, jotka pystyvät hallitsemaan tätä kokonaiskehityksen hidastusta. 
Yhteenveto 
Pelikehityksessä tarkasti jäsennetyt kehitysmallit ja jopa ketterät mallit ovat haitaksi 
luovuudelle silloin, kun pelin kokonaisuus on epäselvä. Ongelmana on vaatimusten 
määrittelemättömyys, sillä pelillä ei ole niinkään varsinaisia asiakkaita jotka voisivat antaa 
ohjelman vaatimukset. Kun tilanne on selkeä, kuten esimerkiksi jatko-osan kehittäminen, 
kannattaa kehitysmallit ottaa mukaan, mutta niiden tulisi huomioida sisäiset ja ulkoiset 
ajalliset rytmit. 
Stacey ja Nandhakumar olivat löytäneet hyviä huomioita pelikehityksen ja yleisesti 
ohjelmistokehityksen osilta. Aihealue on kuitenkin hyvin laaja ja he ottivat kaksi asiaa 
käsittelyyn tutkimuksessaan. Artikkelin teksti oli hieman hajanainen siksi lopputulos tuntui 
epäselvältä. Uskon että artikkeli antaa kuitenkin hyvän kuvan pelikehityksestä ja yleisesti 
ohjelmistokehityksen eroista. Aihetta tulisi kuitenkin tutkia pitemmälle ja keskittyä 
analysoimaan suppeampaa aluetta esimerkiksi pelaustestaamista. 
 
Miikka Kähkönen 
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Distributed Agile: Project Management in a Global 
Environment 
S. Lee and H-S Yong, Empirical Software Engineering, volume 15, 
number 2, pages 204-217, 2010 
Tausta 
Nykyään suuret ohjelmistoprojektit toteutetaan usein ulkoistamalla ne yhteen tai useampaan 
maahan. Kohdemaissa paikalliset toimijat ovat nykyisin tottuneet käyttämään niin sanottuja 
ketteriä ohjelmistonkehitysmenetelmiä kuten Scrumia, mutta koko projektin mittakaavassa 
näitä strategioita on ollut vähemmän käytössä. Seiyoung Lee ja Hwan-Seung Yong kertovat 
artikkelissaan Yahoo!:n projektista, jossa Scrumia käytettiin projektin hallintaan niin 
paikallisella kuin globaalilla tasolla. 
Tulokset 
Lee ja Yong vertailivat Yahoo!:n kahta valmista My Yahoo! -projektia, joissa palvelun 
kansainvälisten versioiden toteutus ulkoistettiin. Zorro, joka oli projekteista aikaisempi,  
toteutettiin perinteisemmällä ulkoistamisstrategialla, jossa californialainen kehitystiimi antoi 
kansainvälisille tiimeille ohje- ja työlistan, joita heidän tuli noudattaa ja toteuttaa. My Yahoo! 
-versioista uudempi, Chameleon, toteutettiin käyttämällä Scrumia niin paikallisten tiimien 
sisällä kuin niiden ja Californiassa sijainneen ydinkehitystiimin välillä. Artikkelin 
kirjoittajista toinen, artikkelissa nimeämätön henkilö, osallistui Chameleon- ja Zorro-
projekteihin ja pystyi näin ollen kertomaan omakohtaisista kokemuksistaan. 
 
Kirjoittajien suosikiksi näistä kahdesta ohjelmistonkehitysmenetelmestä nousi Scrum, jonka 
edut sekä globaalissa että paikallisissa projekteissa ovat suurin piirtein samat: Siinä missä 
esimerkiksi perinteisempi vesiputousmalli on suhteellisen kankea ja paikallisille 
kehitystiimeille vaikeammin toteutettavissa oleva on Scrum ketterämpi ja helpommin 
hallittava. Vesiputousmallista kankeamman tekee se, että siinä tiimeille annetaan projektin 
alussa työlista, joka niiden pitää toteuttaa. Se on myös usein työntekijän kannalta raskaampi, 
koska siinä on vaikeampi hahmottaa projektin kehittymistä ja omaa panosta suhteessa 
kokonaisuuteen.  
 
Kansainvälinen Scrum toteutettiin monessa ”kerroksessa”: Paikalliset ryhmät muodostivat 
oman Scruminsa, heidän ryhmänvetäjänsä kuului alueellisten johtajien ryhmään, josta 
muodostui kansainvälinen Scrum. Kansainvälisen Scrumin vetäjänä toimi californialaisen 
ydinryhmän Scrum Master. Käyttämällä tällaista rakennetta muodostui kansainvälisten 
tiimien ja ydinryhmän välille parempi yhteys ja projekti oli kokonaisuutena paremmin 
hallittavissa. Scrumin hyötyihin kuuluu perinteisesti myös se, että projekti on jaettu 
pienempiin osiin, jolloin se tuntuu mielekkäämmältä siihen osallistuvien ihmisten kannalta. 
Pienempien osatavoitteiden myötä tiimien jäsenet näkevät työnsä tulokset nopeammin kuin 
esimerkiksi vesiputousmallissa, joka lisää heidän motivaatiotansa ja intoa osallistua 
projektiin. Yhteydenpito kansainvälisessä Scrumissa tuli luonnollisesti suorittaa käyttämällä 
erilaisia etätyöskentelyn menetelmiä, kuten puhelimia, pikaviestiohjelmia, sähköpostia ja 
videoneuvottelulaitteita, eikä Scrumkaan poistanut kieli- ja kulttuurieroista syntyviä 
ongelmia.  
 
Vaikka Lee ja Yong pitävät Scrumia tavallisia ohjelmistonkehitysmenetelmiä parempana, on 
heillä parannusehdotus siihen miten Yahoo!:n Chameleon toteutettiin. Heidän ehdotuksessaan 
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paikallisten tiimien vetäjät kuuluisivat alueellisiin Scrumeihin, joiden Scrum Masterit taas 
olisivat osallisena myös ydintiimissä Californiassa. Täten paikallisilla tiimeillä olisi 
mahdollisuus vaikuttaa myös kehitysalustaan, jolloin niden työ helpottuisi kun ne tekevät 
palvelusta omia versioitaan. 
Yhteenveto 
Lee ja Yong kehuvat varsin vuolaasti ketterän ohjelmistonkehitysmenetelmän hyötyjä 
verrattaessa sitä perinteisiin ja antavat erilaisten raporttien tuloksia tukemaan näitä väitteitä, 
mutta kuten he itsekin myöntävät, on kahden eri projektin vertailu vaikeaa. Erot saattoivat 
johtua myös erilaisesta kehitysalustoista, joita projekteissa käytettiin.  
 
Ville Saarinen 
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The Scrum Software Development Process for Small 
Teams 
L. Rising and N.S. Janoff, IEEE Software, volume 17, number 4, 
pages 26-32, 2000 
Johdanto 
Scrum on suosittu ketterä ohjelmistokehitysmalli. Scrumissa ohjelmistokehitys tapahtuu 
inkrementaalisesti ja iteratiivisesti, joten se sopii erityisen hyvin projekteihin, joissa ei ole 
mahdollista määritellä kaikkia ohjelmiston vaatimuksia etukäteen tai määritellyt vaatimukset 
muuttuvat usein.  
Artikkelin kirjoittajat työskentelivät AG Communication Systems nimisessä 
telekommunikaatioyrityksessä, jossa he olivat törmänneet toistuviin ongelmiin New Business 
Opportunity (NBO) projekteissa. Projekteille oli tyypillistä vaatimusten muuttuminen kesken 
projektin ja monesti toteutus piti aloittaa ennen kuin edes kaikki alkuperäiset vaatimukset 
olivat tiedossa. Koska Scrum sopii erityisesti juuri tämän tyyppisiin projekteihin alkoivat 
artikkelin kirjoittajat testaamaan kehitysmallin käyttöönottoa yrityksen projekteissa. 
Tulokset 
Artikkelissa kuvaillaan Scrum ohjelmistokehitysmallia ja sen soveltumista erilaisiin 
ohjelmistoprojekteihin ja raportoidaan kolmen pilottiprojektin kokemuksista Scrumin 
hyödyntämisestä käytännössä. Koska suurin osa artikkelista koostuu Scrumin periaatteiden 
kuvailemisesta aloitan tiivistelmän Scrumin esittelyllä ja kerron lopuksi pilottiprojekteissa 
kertyneistä kokemuksista. 
Useassa kohdassa artikkelia painotetaan, että Scrum ohjelmistokehitysmalli on tarkoitettu 
pienille enintään kymmenen hengen ryhmille.  Projektin on siis oltava riittävän pieni tai 
ainakin jaettavissa pieniin riittävän itsenäisiin osiin, jotta Scrumin käyttämisestä saadaan 
hyötyä. Ryhmän koon rajoittamista perustellaan artikkelissa muun muassa yhden yhteisen 
fokuksen tärkeydellä ja sosiaalisen laiskottelun (social loafing) ilmiöllä. 
Scrum, kuten muutkin ketterät ohjelmistokehitysmallit, on iteratiivinen ja inkrementaalinen 
kehitysmalli. Scrumissa projekti jaetaan useisiin lyhyisiin osiin, sprintteihin. Sprint on 
ennalta sovittu aikaväli jonka aikana tuotetaan yksi inkrementti tai iteraatio tuotteesta. Jos 
sprintin aika ei riitä kaikkien ennalta sprintin aikana tehtäväksi sovittujen ominaisuuksien 
toteuttamiseen, toteutettavia ominaisuuksia karsitaan prioriteettien mukaisesti, mutta sprintin 
aikaväliä ei venytetä. Scrum on siis kiinteää aikataulua noudattava kehitysmalli. 
Scrum-projektin projektinjohtajaa kutsutaan Scrum masteriksi. Scrum master johtaa 
projektia, seuraa sen etenemistä ja varmistaa, että kaikki edistyvät työssään. Scrum masterin 
tehtäviin kuuluu myös muun muassa päivittäisten Scrum palaverien vetäminen ja projektin 
riskien hallinta. 
Olennainen osa Scrum kehitysmallia on myös päivittäiset Scrum palaverit. Scrum palaverien 
on tarkoitus olla lyhyitä fokusoituja 15-30 minuutin tapaamisia, joissa jokainen ryhmän jäsen 
vastaa kolmeen kysymykseen. Mitä hän on saanut aikaiseksi edellisen palaverin jälkeen? 
Mitkä ongelmat estävät hänen työnsä edistymistä? Mitä hän aikoo saada tehdyksi seuraavaan 
palaveriin mennessä? Palaverien tarkoitus ei ole jäädä ratkomaan eteen tulleita esteitä vaan 
informoida koko ryhmää esteistä, jotta ryhmäläiset voivat auttaa toisiaan palaverien välillä 
osaamisiensa mukaan. Muita tärkeitä palaverin funktioita on informoida Scrum masteria ja 
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ryhmäläisiä projektin etenemisestä, informoida ryhmäläisiä tuotteen prioriteeteista ja auttaa 
riskien hallinnassa. 
Jokaisen sprintin lopuksi ryhmä tuottaa uuden inkrementin tai iteraation tuotteesta. Sitten 
projektiryhmä tapaa sidosryhmien kuten johdon ja asiakkaiden edustajien kanssa.  Sprintin 
tapahtumista raportoidaan ja sprintin tuloksena syntynyttä tuotetta arvioidaan. Projekti 
voidaan päättää minkä tahansa sprintin päätteeksi tai sitä voidaan jatkaa. Jos projektia 
jatketaan, projektisuunnitelmaa ja vaatimuksia muokataan valmistuneen tuotteen arvioinnin 
ja sprintin aikana kerääntyneiden tietojen pohjalta. 
Artikkelin kirjoittajat painottavat, että, vaikka Scrum on hyvä ohjelmistokehitysmalli 
tietyntyyppisiin ohjelmistoprojekteihin, sitä ei tule seurata orjallisesti. He suosittelevat mallin 
hyödyntämistä aina kunkin projektin ja tilanteen ominaispiirteet huomioiden. Esimerkiksi 
yhdessä kolmesta pilottiprojektista koettiin käytännöllisemmäksi pitää Scrum palaveri vain 
joka toinen päivä ohjeistetun päivittäisen palaverin sijaan. Toisessa projektissa taas 
vaatimuksia muutettiin kesken sprintin, jotta voitiin paremmin reagoida yrityksessä sprintin 
aikana tapahtuneeseen stategiamuutokseen, vaikka Scrumin ohjeiden mukaan ulkopuolisten 
tekijöiden ei pitäisi antaa vaikuttaa suunnitelmaan kesken sprintin. 
Artikkelin kokeilussa kirjoittajat esittelivät Scrum kehitysmallin periaatteet kolmelle AG 
Communication Systemsin projektiryhmälle ja suostuttelivat heidät käyttämään niitä yhden 
pilottiprojektin ajan. A-ryhmä kehitti uutta simulaattoria GTD-5 EAX vaihdejärjestelmän 
ohjelmistokehittäjille. B-ryhmä kehitti uutta tuotetta pienille puhelinpalvelukeskuksille. C-
ryhmä kehitti uutta toiminnallisuutta GTD-5 EAX vaihdejärjestelmälle. Kaikissa kolmessa 
pilottiryhmässä Scrum koettiin hyödyllisena mallina ja kaikki kolme projektia saatettiin 
päätökseen onnistuneesti. 
A-ryhmässä Scrum paransi varsinkin ryhmän yhteishenkeä ja yhteistyökykyä. Projektin 
ohjelmistokehityksessä kohdatut ongelmat hahmotettiin koko ryhmän yhteisinä ongelmina 
sen sijaan että ne olisivat jääneet ohjelmoijien yksilöllisesti ratkottaviksi ongelmiksi. Myös 
työn jatkuva edistyminen muuttui konkreettisemmaksi ja palkitsevammaksi. 
B-ryhmässä ongelmia aiheutti kehitysryhmän muut projektin ulkopuoliset työt. Päivittäiset 
palaverit ja jatkuva edistymisen seuranta tekivät hyvin näkyväksi, että osalla ryhmästä oli 
toistuvasti liikaa tehtäviä. Ryhmässä päädyttiinkin käsitykseen, että Scrum sopii parhaiten 
sellaisiin projekteihin, joissa kaikki ryhmäläiset voivat keskittyä yksinomaan kyseiseen 
projektiin. Päivittäisten palaverien koettiin helpottavan erityisesti uusien ryhmäläisten 
ohjastamisessa. 
C-ryhmässä Scrumin hyödyllisimmäksi osaksi koettiin päivittäiset Scrum palaverit, jotka 
koettiin tehokkaaksi välineeksi tiedon jakamiseen ja edistymisen seurantaan. 
Pilottiprojekteissa kerättyjen kokemusten  sekä omien mielipiteidensä ja päättelyn pohjalta 
artikkelin kirjoittajat listasivat Scrum kehitysmallin yleisiksi hyödyksi seuraavat yhdeksän 
kohtaa. Kehitettävä tuote jakaantuu hallittavankokoisten osien sarjaksi. Projekti edistyy 
vaikka vaatimukset muuttuisivat useampaan kertaan. Kaikesta tulee läpinäkyvämpää. 
Kehitysryhmän kommunikaatio paranee. Onnistumiset projektin aikana ja lopuksi tulevat 
yhteisiksi. Asiakkaat saavat aikataulun mukaisesti toimitetut inkrementit. Asiakkaat saavat 
tihein väliajoin nähdä miten kehitettävä tuote todella toimii. Asiakassuhteet kehittyvät ja 
luottamus asiakassuhteissa paranee. Malli luo onnistumisen kulttuuria, jossa kaikki odottavat 
projektin onnistuvan. 
Yhteenveto 
Pilottiryhmien kokemusten perusteella Scrum on hyvä ohjelmistokehitysmalli erityisesti 
muuttuvissa liiketoimintaympäristöissä tapahtuvaan ohjelmistokehitykseen. Sillä on 
kuitenkin rajoituksensa. Se ei sovi suurien projektiryhmien hallitsemiseen. Scrumin käyttö 
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myös edellyttää, että projektiryhmän jäsenet pystyvät sitoutumaan projektiin tarpeeksi sekä 
osallistumaan tiheästi pidettyihin säännöllisiin palavereihin. 
Artikkeli antoi hyvän kuvan Scrumin käyttöönoton hyödyistä ja rajoituksista ohjelmistoalaa 
varmasti melkohyvin edustavan yksittäisen yrityksen tapauksessa. Kovin tieteellistä 
lähestymistapaa tai laajempaa kuvaa ketterien ohjelmistokehitysmenetelmien omaksumisen 
vaikutuksista artikkelista ei kuitenkaan löydy. Lisäksi pilottiprojektit olivat varsin lyhyitä. C-
ryhmän projekti oli vain yhden kahdeksan päivän sprintin mittainen, ja A-ryhmän projekti oli 
jo edennyt pitkälle ennen Scrumin käyttöönottoa. Olisi ollut mielenkiintoisempaa lukea 
kokemuksia Scrumin käytöstä pidemmissä projekteissa. 
 
Jarkko Huotari 
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An Investigation into Agile Methods in Embedded Systems 
Development 
C. Oliveira Albuquerque, P. Oliveira Antonino, and E. Yumi 
Nakagawa, in Proceedings of ICCSA 2012, Part III, LNCS 7335, 
pages 576-591, 2012 
Johdanto 
Sulautetuilla järjestelmillä viitataan järjestelmiin, jotka on suunniteltu suorittamaan tiettyjä 
toimintoja laitteessa, joka koostuu usein myös muisa laitteista (=hardware) ja mekaanisista 
osista. Niiden tarve on viime aikoina kasvanut hurjasti ja samaan aikaan niistä on tullut 
monimutkaisempia. Tällaisia järjestelmiä käytetään usein myös sellaisissa yhteyksissä, missä 
ihmishenkiä on kyseessä, esimerkiksi lentokoneet tai autot, jolloin jo kehitysprosessissa on 
huomattava mahdolliset virheet. Tämän vuoksi kehitettäessä sulautettuja järjestelmiä on siis 
keskityttävä olennaisesti tehokkuuden ja  luotettavuuteen ohella myös turvallisuuteen. 
Agiilit metodit pyrkivät tekemään tuotteesta valmiin nopeammin karsimalla turhasta 
hallinnosta ja monimutkaisista vaiheista. Niissä tärkeimpiä ominaisuuksia ovat 
kommunikointi ja mukatuvuus. Asiakas pyritään pitämään tietoisena kehityksen vaiheista ja 
tuloksista, sekä näin ollen tyytyväisenä koko ajan. Esimerkkeinä kiinnostusta herättäneinä 
kehitysmetodeina mainittakoon eXtreme Programmine (XP) ja Scrum. 
Kilpailun kasvaessa yritykset joutuvat kehittämään järjestelmiä yhä nopeammin ja 
tehokkaammin, jolloin agiilit metodit tulevat väistämättä korvaamaan vanhat menetelmät. 
Näitä kahta on kuitenkin syytä tutkia vielä enemmän yhdessä, jotta saadaan kaikki 
potentiaalinen hyöty julki. 
Tulokset 
Tutkimuksessa käytettiin metodina systemaattista kirjallisuuskatsausta. Tavoitteena oli 
tunnistaa kaikki merkittävät tutkimukset, jotka käsittelivät agiileja metodeja sulautettujen 
järjestelmien yhteydessä. Tutkimukseen löydettiin yhteensä 494 tutkimusta 7:stä eri 
tietokannasta, joista 51 päätyi lopulliseen kirjallisuuskatsaukseen. Systemaattinen 
kirjallisuuskatsaus sisälsi kolme vaihetta:  
1. Suunnittelu 
2. Etsinnän suorittaminen ja informaation keräys  
3. Kvalitatiivisen ja kvantitatiivisen analyysin tulosten raportointi 
Suunnitteluvaiheessa valitut tutkimuskysymykset olivat: 
1. Mikä on nykyinen tila agiilien kehitysmetodien käytössä sulautettujen järjestelmien 
kehityksessä? 
2. Mitkä agiilit metodit ovat suosituimpia sulautettujen järjestelmien kehityksessä? 
3. Mitä hyötyjä, haasteita ja rajoitteita liittyy agiilien kehitysmetodien käyttöön 
sulautettujen järjestelmien kehityksessä? 
Ensimmäisen tutkimuskysymyksen tuloksista kävi ilmi, että agiileja metodeja on käytetty ja 
kokeiltu teollisuudessa sulautettujen järjestelmien yhteydessä. Kehitysmenetelmiä ei 
välttämättä käytetä sellaisenaan, kuten saatettaisiin tehdä “perinteisessä” 
ohjelmistokehityksessä, vaan hieman muokattuina sopivammiksi sulautetuille järjestelmille. 
On kehitetty jopa uusia agiileja metodeja, jostka keskittyvät järjestelmien rajoituksiin ja 
turvallisuuteen vielä enemmän. 
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Suosituimpia agiileja metodeja olivat eXtreme Programming, jota oli käytetty 54%:ssa 13:sta 
tutkitusta organisaatiosta, kun taas Scrumia oli käytetty 27%:ssa. Nämä tulokset ovat 
yhdenmukaisia muiden tutkimusten kanssa, jotka ovat myös päätyneet osoittamaan eXtreme 
Programming:n ja Scrumin suosion. Myös näiden kahden yhdistelmää on käyetty, joissa on 
koitettu ottaa käyttöön molempien parhaita puolia, kuten esimerkiksi muuten käyttämällä 
eXtreme Programming:a, mutta adoptoimalla Scrumista sprintti ominaisuuden. Suosituin 
käytetty ominaisuus on kuitenkin testausta painottava kehitys Test Driven Development 
(TDD), mikä on varsin ymmärrettävää ottaen huomioon tuvallisuuden ja laadun tärkeyden 
sulautetuissa järjestelmissä. 
Kolmas tutkimuskysymys paljasti, että agiilit metodit tuovat sulautettujen järjestelmien 
kehitykseen nopeutta, tuottavuutta, sekä virheiden vähentymistä. Ylipäätään siis järjestelmän 
laatu parantuu. Haasteina mainittiin vanhasta luopuminen. Yrityksissä on totuttu vanhoihin 
tapoihin, joten uuden käyttöönotto, tässä tapauksessa agiilit metodit, on hankalampaa aluksi 
kuin vanhan käyttäminen. Harvalla työntekijällä on kokemusta agiileista kehitysmetodeista. 
Rajoitukset koskivat lähinnä ymmärryksen puutetta otettaessa käyttöön uusi kehitys 
menetelmä. Yrityksen ilmapiiri täytyy olla sellainen, että se kannustaa uuden kokeilemista ja 
uusia ideoita. Rajoitukseksi olivat muodostuneet myös sertifikaatit, joita yritykset käyttävät. 
Ne voivat edellyttää esimerkiksi itsenäistä testausvaihetta järjestelmälle, joka ei kuitenkaan 
sisälly agiiliin kehitykseen.  
Johtopäätökset 
Vaikka agiilit kehitysmetodit eivät välttämättä ensiksi tunnu sopivan sulautettujen 
järjestelmien kehitykseen, on niillä kuitenkin tutkimuksen tulosten mukaan ylipäätään 
positiivinen vaikutus. Yksi tärkeimmistä tuloksista on myös se, että on jo olemassa 
tutkimusta näiden kahden yhteistoiminnasta, mutta kuitenkin tulisi enemmän panostaa aiheen 
tutkimukseen. Erityisesti keskittyen siihen, mitkä metodit ja tavat sopivat parhaiten 
sulautettuja järjestelmiä kehitettäessä. 
 
Teemu Ruotsalainen 
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Task Coordination in an Agile Distributed Software 
Development Environment  
D. K. M Mak and P. B. Kruchten, in Proceedings Canadian 
Conference on Electrical and Computer Engineering, pages 606-
611, May 2006 
Tausta 
Artikkeli käsittelee tehtävien (task) jakamiseen liittyviä ongelmia sovellettaessa ketteriä 
ohjelmistokehitysmenetelmiä kehitystiimin ollessa maantieteellisesti hajautettu. Ketterät 
menetelmät eivät ole aina yhteensopivia maantieteellisesti hajautetun ohjelmistokehityksen 
kanssa. Monet näistä menetelmistä vaativat suoraa ja myös epäformaalia kommunikaatiota, 
joka ei ole mahdollista tiimin ollessa maantieteellisesti hajautettu. Tehtäväjaon suorittamisen 
kannalta tämä asetelma on ongelmallinen useasta syystä. Ensinnäkin, tieto, jota 
projektipäälliköt tarvitsevat tehtäväjaon toteuttamisessa on kerättävä erikseen sillä se ei 
muodostu projektipäälliköiden ja muiden tiimin jäsenten välisessä kanssakäymisessä. 
Toisekseen, projektipäällikön rooli tiedonvälittäjänä korostuu ja voi muodostaa informaation 
liikkumista hidastavan esteen. 
 
Kirjoittajat pyrkivät tarjoamaan ratkaisun tehtäväjaon ongelmiin ketterän ja hajautetun 
ohjelmistokehityksen alueella. Kirjoittajat ehdottavat ratkaisuksi menetelmää, joka toimii 
projektipäälliköiden apuvälineenä ratkaistaessa tehtäväjakoon liittyviä kysymyksiä kuten 
missä järjestyksessä tehtävät olisi parasta suorittaa ja kenelle tiimin jäsenelle tietty työtehtävä 
tulisi osoittaa. 
 
Kirjoittajat tunnistavat neljä työnjakomenetelmän ominaisuutta, jotka ovat merkittäviä 
työnjaon onnistumisen kannalta. Menetelmän tuottama työnjako tulisi olla läpinäkyvä tiimin 
jäsenten suuntaan, menetelmä ei saisi rajoittaa liikaa tiimin jäsenen omaa harkintaa työnsä 
organisoimisessa, menetelmän tulisi mahdollistaa prosessimalliin sisältyvät tehtävät ja myös 
ad-hoc-tehtävät ja menetelmän tulisi mahdollistaa tiimin jäsenten osallistuminen työnjaon 
toteuttamiseen. 
Tulokset 
 
Ongelma-alueen kannalta keskeisiä käsitteitä ovat prosessimalli ja projekti. Prosessimalli on 
jonkin ohjelmistokehitysprosessin yleinen kuvaus. Prosessi sisältää toisistaan riippuvaisia 
aktiviteetteja, joiden suorittaminen vie prosessia alusta kohti loppua. Aktiviteettien 
suorittamisesta on vastuussa jokin prosessikuvauksessa ilmaistu tekijärooli. Aktiviteetti voi 
vaatia toisen aktiviteetin suorittamisen ennen kuin se aloittaa. Aktiviteetti voi liittyä johonkin 
prosessimallissa kuvattuun välituotteeseen. 
 
Projekti on jonkin prosessimallin ilmentymä eli konkreettinen ohjelmistoprojekti. Projektiin 
liittyvät keskeiset käsitteet ovat tiimijäsen, tehtävä ja artefakti. Käsitteet vastaavat 
prosessimallin tekijärooleja, aktiviteetteja ja välituotteita samassa järjestyksessä. 
 
Artikkeli esittää artikkelin ongelma-avaruuden ja aiemman tutkimuksen pohjalta kolme 
ongelma-aluetta kuvaavaa mallia: tehtävämalli, tiimin jäsen -malli ja artefaktimalli. Mallit 
kuvaavat kunkin käsitteen niihin liittyvän informaatiosisällön kannalta. Tehtävämallin 
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menetelmän kannalta keskeiset tiedot ovat tehtävää välttämättä edeltävät muut tehtävät, 
tehtävän aikavaatimukset sekä sen mahdolliset suhteet projektin artefakteihin. Tiimin jäsenen 
tärkeimmät tiedot ovat tiimin jäsenen taidot, kokemus prosessiin liittyvistä artefakteista sekä 
tiimin jäsenen nykyhetkinen työtaakka. Artefaktiin liittyvät tärkeimmät tiedot ovat sen 
valmistumiseen liittyvä tila ja mahdolliset riippuvuudet toisiin artefakteihin. 
 
Artikkelissa ehdotettu työnjakomenetelmä on kaksivaiheinen. Ensimmäinen vaihe on 
tehtävien suoritusjärjestyksen eli kunkin tehtävän painoarvon laskeminen ja toinen tehtävän 
osoittaminen parhaiten soveltuvalle tiimin jäsenelle. Menetelmä tuottaa jokaiselle tiimin 
jäsenelle henkilökohtaisen tehtävälistan, jossa tehtäville on annettu suositus niiden 
suoritusjärjestykseen. 
 
Tehtävien painoarvon ratkaisevat artefaktien ja tehtävien suhteet, tehtävien keskinäiset 
riippuvuudet sekä tehtävien aikataulu. Tehtävän painoarvo on sitä korkeampi mitä useampi 
tehtävä riippuu siitä artefaktista, jota tehtävä muokkaa. Tehtävien keskinäiset suhteet 
nousevat merkittäviksi siinä tapauksessa, että tehtävä ei vaikuta minkään artefaktin tilaan. 
Tämä on mahdollista esimerkiksi tilanteessa, jossa tehtävä/aktiviteetti ei kuulu käytössä 
olevan prosessimallin kuvaukseen vaan on ns. ad-hoc-tehtävä. Aikataulu otetaan huomioon 
soveltamalla kriittisen polun menetelmää. Korkeimman painoarvon aikataulun kannalta saa 
tehtävä, joka on projektin kriittisellä polulla ja jonka välttämätön aloitusajankohta on 
lähimpänä nykyhetkeä. 
 
Menetelmän toinen vaihe jakaa painotetut tehtävät tiimin jäsenien kesken. Tehtävien jaossa 
painotetaan tiimin jäsenten taitoja, työtaakkaa ja aiempaa kokemusta käsittelyssä olevasta 
artefaktista. Kunkin tiimin jäsenen nykyhetken työtilanne otetaan huomioon eräänä tiimin 
jäsenen ominaisuutena. Työtaakan merkitys painottuu tehtävän vaatiman erityisosaamisen 
suhteen; mitä enemmän tietyn työtehtävän suorittaminen vaatii erityisosaamista, sitä 
vähemmän annetaan painoarvoa tiimin kunkin jäsenen työtaakalle. 
Päätelmät 
 
Kirjoittajat päättelevät menetelmän sopivan hajautettuun ketterään ohjelmistokehitykseen 
useiden seikkojen perusteella. Menetelmä lisää järjestelmän läpinäkyvyyttä ja tuo esiin 
työnjakoratkaisujen taustalla olevat tekijät. Järjestelmä lisää joustavuutta sillä tiimin jäsenillä 
on mahdollisuus valita suorittamansa työtehtävät oman tehtävälistansa puitteissa. 
Menetelmän laskukaavat mahdollistavat jouston organisaatioiden ja tilanteen mukaan. 
 
Teemu Jyrkämä 
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Opening Up to Agile Games Development 
P. Stacey and J.  Nandhakumar, Communications of the ACM 
volume 51, issue 12, pages 143-146, 2008 
Tausta 
Pelien kehittäminen ja erityisesti suunnittelu on huomattavan epävakaa prosessi. Peliin 
sisältyvien tärkeiden ominaisuuksien lopullista lukumäärää ei mitenkään voida tietää 
kehitysprosessin alkumetreillä. Kuluttajat odottavat pelien olevan hauskoja, viihdyttäviä ja 
toisaalta myös haastavia. Mutta vasta kun peliä on kehitetty tarpeeksi pitkään, eli pelistä on 
olemassa prototyyppi, on näiden asioiden havaitseminen mahdollista. 
Tutkijat Stacey ja Nandhakumar lähtivät selvittämään, miksi pelejä kehittävät yritykset 
käyttävät Agile-kehitysmallia vain osittain. Kyseinen malli vaikuttaa tutkijoiden mielestä 
sopivan erityisen hyvin pelien kehitykseen, mutta nykyisellään yritykset sisällyttävät 
toimintaansa vain joitain Agile-kehityksen periaatteita ja metodeita. Tutkimuksessa haluttiin 
erityisesti selvittää, mitä Agile-kehityksen hyviä puolia pelinkehityksessä käytetään. Lisäksi 
tärkeää oli ymmärtää mikä sai aikaan Agile-ajattelun yrityksissä ja otti sen yleiseen 
käytäntöön. 
Tarkempaan tutkimukseen valittiin kolme eri pelistudiota ympäri maailmaa. Studioiden 
yhdistävä tekijä oli erikoistuminen mobiilipeleihin, vaikka yksi studioista valmisti myös 
perinteisiä tietokonepelejä. Tutkijat eivät halunneet tehdä tavanomaisia haastatteluita 
valmiine kysymyksineen, vaan lähtivät prosessiin mukaan avoimemmin mielin. Jo valmiiksi 
mietittyjen kysymysten sijaan he pitivät vapaamuotoisia keskusteluja kehittäjien kanssa ja 
järjestivät ryhmätapaamisia. Tavoitteena oli selvittää perinpohjaisesti jokaisen yrityksen tavat 
tehdä asioita ja pelien yleinen kehitysprosessi. Tutkimusta tehtiin vuosien 2004 ja 2005 
välisenä aikana noin puolitoista vuotta, jotta tutkijat näkisivät tarkemmin kehitysprosessien 
sisään. Suojatakseen firmoja, tutkijat kutsuivat yrityksiä peitenimillä CGS, Miko ja Goo. 
Tulokset 
Tutkimuksessa keskityttiin erityisesti arvioimaan CGS yrityksen viittä henkilöä, jotka 
vastasivat eri alueista pelin kehitysprojektissa. Mukana olivat pelisuunnittelija, projektin 
johtaja, pääohjelmoija, graafinen ohjelmoija ja harjoittelijaohjelmoija. 
Tutkijat näkivät kehityksen eräänlaisena bumerangina. Aluksi kehityksessä lähdetään 
konseptitasolta, sitten siirrytään suunnitteluvaiheeseen ja tämän jälkeen koodausvaiheeseen, 
joka johtaa pelin testaamiseen. Tutkijat havaitsivat, että play-testing eli pelin testaaminen 
pelattavuuden tarkistamiseksi ja ohjelmointivirheiden tuhoamiseksi esiintyi useasti 
haastatteluissa teemana. Mikäli play-testing-vaiheessa havaittiin ongelmia esimerkiksi 
pelattavuudessa, piti peliin tehdä muutoksia useilla eri osa-alueilla. Kun konseptitasolla 
tarvittiin uudelleentyöstöä, heitettiin peli takaisin konseptitasolle. Jos taas konsepti oli 
toimiva, mutta muutokset tekniseen tai taiteelliseen toimivuuteen olivat tarpeellisia, siirrettiin 
pelin kehitys takaisin suunnittelutasolle. Mikäli pelissä havaittiin ohjelmointivirheitä, siirtyi 
peli tietysti takaisin koodaajien käsiin. 
Pelien testaus oli tutkijoiden mukaan tärkeämpää kuin perinteinen ohjelmointivirheiden 
etsiminen. Pelin toimivuutta uudelleenarvioitiin joka päivä, mikä vastaa Agile-kehitystä 
erittäin paljon. Pelien testaus olikin aina viimeinen pysäkki ja jos ongelmia havaittiin, lähti 
peli uudelleen kiertoon. Joskus myös play-testing-sessioiden yhteydessä havaitut, erityisesti 
graafiset bugit koettiin hyväksi, sillä ne saattoivat inspiroida uutta suunnittelua. Välillä 
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projektin johto ei kuitenkaan ollut paikalla hyväksymässä uusia ideoita projektiin, ja 
työntekijät joutuivat itse päättämään onko idea tarpeeksi hyvä, jotta se kannattaa lisätä peliin. 
Tämä kuvasti tutkijoiden mukaan selvästi Agile-menetelmän rohkeutta.  
Pelinkehityksessä ei ole aina varsinaista asiakasta, vaan yhtiö tekee peliä itselleen ja toimii 
näin itse asiakkaana. Tällöin yhtiön täytyy itse päättää asioista ja päätyä yhteisymmärrykseen 
monista seikoista. Tutkijoiden tekemien haastatteluiden mukaan parhaat pelit syntyvätkin 
hyvästä kommunikaatiosta. Yhtiöt harrastivat viikoittaisia tapaamisia, joissa äänestettiin 
asioista, joista kaikki eivät olleet yhtä mieltä. Kun kehityksessä saavutettiin joku isompi 
tavoite, kerättiin koko yhtiö sihteereistä lähtien pelaamaan peliä ja jakamaan mielipiteitään ja 
ideoitaan. Haasteeksi muodostuikin ideoiden ja mielipiteiden paljous, joiden sisällyttämisestä 
peliprojektiin päätti lähinnä yhtiön johto. Työntekijät saattoivat kuitenkin toisinaan äänestää 
ylivoimalla jonkin ominaisuuden kehitykseen. 
Kehitysprosessin aikana yhtiöistä erosi useita työntekijöitä muun muassa siitä syystä, että he 
eivät saaneet ideoitaan läpi toteutukseen. Tämä lisäsi työntekijöiden työpaineita, sillä 
kehityksen täytyi jatkua vaikka tekijätiimistä puuttui jokin tärkeä osa-alue. Tällöin joku 
toinen työntekijä joutui korvaamaan poistuneen henkilön paikkaa kunnes yhtiö sai palkattua 
uuden työntekijän.  
Päätelmät 
Agile-menetelmä on tutkijoiden mukaan tullut pelinkehitykseen, koska kehitysprosessin 
aikana on tarvittu rohkeutta, itseluottamusta ja aloitekykyä selvitä play-testing keskusteluiden 
aiheuttamasta päätöstulvasta nopeasti. Lisäksi johtajien halu palautteeseen, avoimuus ja halu 
jakaa tuote muun yhtiön kanssa on auttanut asiassa. Tutkimuksessa havaittiinkin, että mikäli 
työyhteisössä ilmenee pessimististä asennetta pelien ominaisuuksien 
kehittämismahdollisuuksiin, se vaikuttaa suoraan myös työmotivaatioon. Lisäksi 
irtisanomistilanteissa muiden tekijöiden on täytynyt tehdä aloitteita ja improvisoida.  
Tutkijoiden mukaan Agile-kehityksen edistämiseksi on yrityksissä käytettävä erityisesti viittä 
ohjeistusta. Kehittäjätiimin tulisi päästää koko yhteisö pelin testaukseen ja arvioimiseen 
mukaan, jotta palaute olisi mahdollisimman laajaa. Yrityksen tulisi myös arvostaa 
kehittäjätiimin yksilöitä ja kuunnella näiltä saatua palautetta. Ilmapiirin täytyy olla 
positiivinen, jotta ihmiset haluavat tuoda mielipiteitään esille ja mahdollisesti esittää uusia 
ideoita. Yrityksessä tulisi myös olla terveellinen väittelyn ilmapiiri, jossa jokainen voi myös 
olla eri mieltä kehitysideoista. Sen sijaan että työntekijät työskentelevät aina samoissa 
työpisteissä tuttujen työkavereiden kanssa, tulisi heidät välillä asettaa mukavuusalueidensa 
ulkopuolelle erilaisiin työtehtäviin. Tämä rutiineista irrottautuminen kasvattaa myös 
työntekijöiden osaamisaluetta. 
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